

Work Breakdown Structure

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Introduction

Outline View

1.0 Initiation Phase

- 1.1 Design Thinking Stage 1: Empathize
- 1.2 PM Foundations Chapter 2: Initiate a Project
 - 1.2.1 Create Project Charter
 - 1.2.2 Create Business Case
 - 1.2.3 Create Project Brief
 - 1.2.4 Create Stakeholder Management Strategy
 - 1.2.5 Create Stakeholder Analysis
 - 1.2.6 Create Statement of Work
 - 1.2.7 Milestone: PM Foundations Ch 2 Completed
- 1.3 Define Budgets
- 1.4 Define Timelines

2.0 Planning Phase

- 2.01 Design Thinking Stage 2: Define
- 2.2 Design Thinking Stage 3: Ideate
- 2.3 Requirements and Analysis Design Diagrams
 - 2.3.1 Dataflow Diagrams (DFD)
 - 2.3.1.1 Context Diagram
 - 2.3.1.2 Dataflow Diagram Level 1
 - 2.3.1.3 Dataflow Diagram Level 2
 - 2.3.2 Use Cases (Requirements Baseline)
 - 2.3.2.1 Use Case Diagram
 - 2.3.2.1.1 - 2.3.2.1.11 Fully Dressed Use Cases & Activity Diagrams
 - 2.3.3 Entity Relationship Diagram (ERD)
- 2.4 Allocate Resources
- 2.5 Plan Scope Management
- 2.6 Plan Schedule & Human Resource Management
- 2.7 Plan Cost Management (Estimating & Budgeting)
- 2.8 Risk Management Strategy & Deadlines

3.0 Executing Phase (Development & Sprints)

- 3.1 EPIC 01: Manage User Accounts
 - 3.1.1 User Story: Account Registration (UC-1.1)
 - 3.1.2 User Story: Account Modification (UC-1.3)
- 3.2 EPIC 02: Manage Pet Grooming Bookings
 - 3.2.1 User Story: Request Booking (UC-2.1)
 - 3.2.1.1 Feature 01: Booking Request Flow
 - 3.2.2 User Story: Submit Feedback (UC-2.4)
 - 3.2.2.1 AI Review Summary Generator for Owners
- 3.3 EPIC 03: Manage Service Provider Listings
 - 3.3.1 User Story: Create Listing (UC-3.1)
 - 3.3.2 User Story: Payment Verification (UC-3.6)
 - 3.3.2.1 PayMongo Payment Gateway Integration
- 3.4 Admin & Backend Optimization
 - 3.4.1 Fix Supabase RLS Security & Dashboard Replications
- 3.5 Design Thinking Stage 4: Prototype
- 3.6 Design Thinking Stage 5: Test

4.0 Monitoring and Controlling

- 4.1 Sprint 2 Backlog Tracking
- 4.2 System Performance Monitoring & Security Audits
- 6.01 Create Agile Team Charter
- 6.02 Establish Team Values
- 7.01 Finalize System Design Document

5.0 Closing Phase

- 5.1 User Acceptance Test (UAT) Completions
- 5.2 Obtaining Final Approvals & Project Acceptance
- 5.3 Archiving Project Documentation
- 5.4 Conducting Final Project Review (Lessons Learned)

Hierarchical Structure

Level	WBS Code	Element Name
1	1.0	Initiation Phase
3	1.0.1	Prospective Client Discovery
3	1.0.2	Finalize choice of PBL client
2	1.1	Design Thinking Stage 1: Empathize
2	1.2	PM Foundations Chapter 2: Initiate a Project
3	1.2.1	Create Project Charter
3	1.2.2	Create Business Case
3	1.2.3	Create Project Brief
3	1.2.4	Create Stakeholder Management Strategy
3	1.2.5	Create Stakeholder Analysis
3	1.2.6	Create Statement of Work
3	1.2.7	Milestone: PM Foundations Ch 2 Completed
2	1.3	Define Budgets

Level	WBS Code	Element Name
2	1.4	Define Timelines
1	2.0	Planning Phase
2	2.01	Design Thinking Stage 2: Define
2	2.2	Design Thinking Stage 3: Ideate
2	2.3	Requirements and Analysis Design Diagrams
3	2.3.1	Dataflow Diagrams (DFD)
4	2.3.1.1	Context Diagram
4	2.3.1.2	Dataflow Diagram Level 1
4	2.3.1.3	Dataflow Diagram Level 2
3	2.3.2	Use Cases (Requirements Baseline)
4	2.3.2.1	Use Case Diagram
5	2.3.2.1.1 - 2.3.2.1.11	Fully Dressed Use Cases & Activity Diagrams
3	2.3.3	Entity Relationship Diagram (ERD)
2	2.4	Allocate Resources

Level	WBS Code	Element Name
2	2.5	Plan Scope Management
2	2.6	Plan Schedule & Human Resource Management
2	2.7	Plan Cost Management (Estimating & Budgeting)
2	2.8	Risk Management Strategy & Deadlines
1	3.0	Executing Phase (Development & Sprints)
2	3.1	EPIC 01: Manage User Accounts
3	3.1.1	User Story: Account Registration (UC-1.1)
3	3.1.2	User Story: Account Modification (UC-1.3)
2	3.2	EPIC 02: Manage Pet Grooming Bookings
3	3.2.1	User Story: Request Booking (UC-2.1)
4	3.2.1.1	Feature 01: Booking Request Flow
3	3.2.2	User Story: Submit Feedback (UC-2.4)
4	3.2.2.1	AI Review Summary Generator for Owners
2	3.3	EPIC 03: Manage Service Provider Listings

Level	WBS Code	Element Name
3	3.3.1	User Story: Create Listing (UC-3.1)
3	3.3.2	User Story: Payment Verification (UC-3.6)
4	3.3.2.1	PayMongo Payment Gateway Integration
2	3.4	Admin & Backend Optimization
3	3.4.1	Fix Supabase RLS Security & Dashboard Replications
2	3.5	Design Thinking Stage 4: Prototype
2	3.6	Design Thinking Stage 5: Test
1	4.0	Monitoring and Controlling
2	4.1	Sprint 2 Backlog Tracking
2	4.2	System Performance Monitoring & Security Audits
2	6.01	Create Agile Team Charter
2	6.02	Establish Team Values
2	7.01	Finalize System Design Document
1	5.0	Closing Phase

Level	WBS Code	Element Name
2	5.1	User Acceptance Test (UAT) Completions
2	5.2	Obtaining Final Approvals & Project Acceptance
2	5.3	Archiving Project Documentation
2	5.4	Conducting Final Project Review (Lessons Learned)

Tabular View

Level 1	Level 2	Level 3
1.0 Initiation Phase	1.0 General Initiation tasks	1.0.1 Prospective Client Discovery 1.0.2 Finalize choice of PBL client
	1.1 Design Thinking Stage 1: Empathize	
	1.2 PM Foundations Chapter 2: Initiate a Project	1.2.1 Create Project Charter 1.2.2 Create Business Case 1.2.3 Create Project Brief

Level 1	Level 2	Level 3
		1.2.4 Create Stakeholder Management Strategy 1.2.5 Create Stakeholder Analysis 1.2.6 Create Statement of Work 1.2.7 Milestone: PM Foundations Ch 2 Completed
	1.3 Define Budgets	
	1.4 Define Timelines	
2.0 Planning Phase	2.01 Design Thinking Stage 2: Define	
	2.2 Design Thinking Stage 3: Ideate	
	2.3 Requirements and Analysis Design Diagrams	2.3.1 Dataflow Diagrams (DFD) • 2.3.1.1 Context Diagram • 2.3.1.2 DFD Level 1 • 2.3.1.3 DFD Level 2

Level 1	Level 2	Level 3
		2.3.2 Use Cases (Requirements Baseline) • 2.3.2.1 Use Case Diagram • 2.3.2.1.1 - 2.3.2.1.11 Fully Dressed Use Cases & Activity Diagrams 2.3.3 Entity Relationship Diagram (ERD)
	2.4 Allocate Resources	
	2.5 Plan Scope Management	
	2.6 Plan Schedule & Human Resource Management	
	2.7 Plan Cost Management (Estimating & Budgeting)	
	2.8 Risk Management Strategy & Deadlines	

Level 1	Level 2	Level 3
3.0 Executing Phase (Development & Sprints)	3.1 EPIC 01: Manage User Accounts	3.1.1 User Story: Account Registration (UC-1.1)
		3.1.2 User Story: Account Modification (UC-1.3)
	3.2 EPIC 02: Manage Pet Grooming Bookings	3.2.1 User Story: Request Booking (UC-2.1)
		3.2.1.1 Feature 01: Booking Request Flow
	3.3 EPIC 03: Manage Service Provider Listings	3.2.2 User Story: Submit Feedback (UC-2.4)
		3.2.2.1 AI Review Summary Generator for Owners
		3.3.1 User Story: Create Listing (UC-3.1)
		3.3.2 User Story: Payment Verification (UC-3.6)
		3.3.2.1 PayMongo Payment Gateway Integration

Level 1	Level 2	Level 3
	3.4 Admin & Backend Optimization	3.4.1 Fix Supabase RLS Security & Dashboard Replications
	3.5 Design Thinking Stage 4: Prototype	
	3.6 Design Thinking Stage 5: Test	
4.0 Monitoring and Controlling	4.1 Sprint 2 Backlog Tracking	
	4.2 System Performance Monitoring & Security Audits	
	6.01 Create Agile Team Charter	
	6.02 Establish Team Values	
	7.01 Finalize System Design Document	
5.0 Closing Phase	5.1 User Acceptance Test (UAT) Completions	
	5.2 Obtaining Final Approvals & Project Acceptance	

Level 1	Level 2	Level 3
	5.3 Archiving Project Documentation	
	5.4 Conducting Final Project Review (Lessons Learned)	

Tree structure view

WBS Dictionary

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
1	1.0	Initiation Phase	All work required to formally define and authorize the Furlink project.	Formal Project Authorization	₱0	Project Sponsor, Adviser
2	1.1	Design Thinking Stage 1: Empathize	Conduct user surveys and interviews with Makati pet owners	Survey Data, Interview Logs	₱0	Project Team

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
			and grooming shops.			
2	1.2	PM Foundations Chapter 2: Initiate a Project	Create foundational project management documents to secure project approval.	Project Charter, Business Case, Project Brief	₱0	Lalaine Andaya (PM)
1	2.0	Planning Phase	The work required to plan the scope, schedule, budget, and technical architecture of Furlink.	Project Management Plan, System Design	₱0	PM, Technical Lead
2	2.3	Requirements and Analysis Design Diagrams	Existing technical documentation from previous project iterations; reviewed and	Finalized Diagram Suite	₱0	Atasha Doria (Tech Lead)

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
			validated for alignment with Furlink v2.0 requirements.			
3	2.3.1	Dataflow Diagrams (DFD)	Define how data moves through the system from Context down to Level 2 processes.	DFD Document	₱0	Technical Lead
3	2.3.2	Use Cases (Requirements Baseline)	Establish the fully dressed use cases, activity diagrams, and test cases for all system actors.	Use Case Document, Activity Diagrams	₱0	Michelle Pineda (QA Lead)
3	2.3.3	Entity Relationship Diagram (ERD)	Design the relational database schema for	ERD Document	₱0	Technical Lead

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
			Supabase integration.			
2	2.6	Plan Schedule & Human Resource Management	Assign tasks to team members and establish Sprint timelines using Agile methodology.	Project Schedule / Sprint Plan	₱0	Project Manager
2	2.7	Plan Cost Management	Finalize the ₱31,400 budget allocation for Vercel, Supabase, Firebase, AWS S3, and Domain.	Project Budget	₱0	Project Manager
1	3.0	Executing Phase (Development)	The core programming, UI/UX design, and technical setup to build	Furlink v2.0 (Live System)	₱31,400	Development Team

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
			the Furlink platform.			
2	3.1	EPIC 01: Manage User Accounts	Develop the frontend and backend logic for user registration and account modification.	Working Registration & Profile Modules	₱9,000 (Firebase Auth)	Feliz Salting, Atasha Doria
2	3.2	EPIC 02: Manage Pet Grooming Bookings	Develop the core calendar-based booking engine, scheduling restrictions, and AI feedback features.	Booking Engine, AI Preview Tool	₱0	Dev Team
3	3.2.1	User Story: Request Booking	Build the end-to-end booking flow, including duplicate prevention	Booking Request Flow	₱0	Dev Team

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
			and slot deductions.			
2	3.3	EPIC 03: Manage Service Provider Listings	Develop the provider onboarding application and service listing catalog.	Service Directory	₱0	Dev Team
3	3.3.2	User Story: Payment Verification	Integrate the PayMongo Payment Gateway and the proof-of-payment upload system.	Payment Verification Module	₱7,200 (AWS S3 Storage)	Tech Lead
2	3.4	Admin & Backend Optimization	Configure Supabase Row Level Security (RLS) policies and set up the admin dashboard.	Admin Dashboard, Secured DB	₱6,000 (Supabase)	Tech Lead, PM

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
1	4.0	Monitoring and Controlling	The work involved in tracking sprint progress, managing risks, and auditing system performance.	Status Reports, Audit Logs	₱0	Project Manager
2	4.1	Sprint 2 Backlog Tracking	Weekly tracking of story points and task completion against the Agile sprint schedule.	Sprint Status Report	₱0	Feliz Salting (Scrum Lead)
2	4.2	System Performance Monitoring	Monitor Vercel and Supabase logs for errors, load times, and security vulnerabilities.	Performance Report	₱0	Tech Lead

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
2	7.01	Finalize System Design Document	Continuously update the technical documentation as development progresses and changes occur.	System Design Document	₱0	QA Lead, PM
1	5.0	Closing Phase	The work required to officially close out the Capstone project and hand over the system.	Project Sign-Off	₱0	Entire Team
2	5.1	User Acceptance Test (UAT) Completions	Facilitate UAT with The Groom Room by Steve and other stakeholders to validate the MVP.	Signed UAT Logs	₱0	Michelle Pineda (QA)

Level	WBS Code	Element Name	Definition of Work	Deliverables	Budget	Resources
2	5.2	Obtaining Final Approvals & Project Acceptance	The Project Sponsor and Adviser formally accept the project by signing the acceptance document.	Signed Acceptance Document	₱0	Project Manager, Adviser
2	5.4	Conducting Final Project Review	The project team performs a lessons learned meeting and documents the findings for the project.	Lessons Learned Document	₱0	Project Team

Sponsor Acceptance

Approved by the Project Sponsor:

Date: _____

<Project Sponsor>

<Project Sponsor Title>