

Project Charter

furlink

Asia Pacific College
Humabon Place, Magallanes Village
Makati City, Metro Manila, 1232

April 2026

Introduction

This Charter formally authorizes the furlink project to develop and implement a web-based pet grooming booking and management system tailored for dog and cat owners, as well as small to medium-sized pet grooming shops.

A project plan will be developed and submitted to the Project Advisers for approval. The project plan will include: a scope statement, schedule, cost estimate, budget, and provisions for scope, resource, schedule, communications, quality, risk, and stakeholder management. All resources will be provided and assigned by the project team, with financial and logistical support from immediate family members serving as foundational sponsors.

Project Scope

The purpose of furlink is to innovate the way pet grooming services are booked and managed.

The project meets the need for digital solutions in the local pet care market to reduce scheduling conflicts, enhance customer satisfaction, and improve service visibility for small to medium-sized pet grooming shops.

The project deliverables shall include a web-based booking system that includes a calendar-based scheduling system, clear booking process, an AI booking assistant, business dashboards, and feedback channels.

Successfully deploy all planned release versions (v1.0 through v2.1) between April 2026 and August 2026, secure validation from academic advisers, and effectively facilitate bookings between pet owners and target service providers.

High level risks for this project include ensuring user adoption among traditional service providers and pet owners who may be new to digital solutions and managing the technical implementation of AI features within the constraints of a student-led budget and timeline.

Success will be determined by the successful deployment of all planned release versions (v1.0 through v2.0), validation from academic project advisers and consultants, and the effective facilitation of bookings between pet owners and service providers.

Project Manager

The Project Manager, Lalainne Andaya (Project Manager & Developer), is hereby authorized to approve task division, make internal team decisions, and coordinate directly with all project stakeholders, including project advisers, and consultants. The Project Manager is responsible for developing the project plan, monitoring the schedule, cost, and scope of the project during implementation, and maintaining control over the project by measuring performance and taking corrective action.

Milestone

The project plan will be executed in accordance with the milestone schedule below. The Project Manager must approve any schedule changes which may impact milestones and communicate them to the advisers and stakeholders.

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Initial Release to Service Provider	April 20, 2026
furlink v1.0 Optimization	April 24, 2026
Enhancement of Core Booking Modules	April 27, 2026-May 4, 2026
furlink v1.1 Enhanced Stability Release	May 7, 2026
Development of AI Booking Assistant	June 17, 2026-July 17, 2026
Development of Payment Gateway	July 22, 2026-July 29, 2026
System and Integration Testing	July 30, 2026-August 4, 2026
furlink v2.0 Release	August 5, 2026
User Acceptance Testing & Fixes	August 6, 2026-August 31, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026
Project Closure & Documentation Handoff	October 17, 2026

Project Budget

The budget for furlink is ₱675,332.08. Foundational sponsorship to be provided by the project team members and their immediate families as a self-funded startup model.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

