

Business Case

furlink

Asia Pacific College
Humabon Place, Magallanes Village
Makati City, Metro Manila, 1232

April 2026

Table of Contents

1. Executive Summary.....	3
2. Business Case Analysis Team	4
3. Problem Definition.....	5
4. Project Overview.....	5
5. Strategic Alignment	7
6. Cost Benefit Analysis	8
7. Alternative Analysis.....	10
8. Approvals.....	11
Sponsor Acceptance	11

1. Executive Summary

This business case outlines how the Furlink project will address current operational inefficiencies within the local pet grooming industry, the benefits of implementing this digital platform, and the justification for its development.

Currently, the pet grooming market relies heavily on decentralized, manual booking processes such as facebook messaging and SMS, leading to schedule conflicts, miscommunication regarding service expectations, and revenue loss for pet grooming shops. Furlink provides a centralized, web-based booking system equipped with calendar-based scheduling, an AI booking assistant, and business analytics. By transitioning local grooming shops to this platform, Furlink will reduce administrative overhead, eliminate double bookings, improve provider visibility, and enhance the overall customer experience for dog and cat owners.

1.1 Issue

Despite rapid growth in the Philippine pet care industry, local grooming service providers lack structured booking systems. Currently, manual booking process causes frequent scheduling conflicts, with 33% of businesses reporting recurring double-booking incidents according to an article by Global Pets Philippines. Furthermore, pet owners experience unmet service expectations due to reliance on verbal instructions without visual references, and local shops suffer from low market visibility and a lack of actionable business data to track their performance.

1.2 Anticipated Outcomes

Deploying Furlink will centralize the booking and management process, allowing service providers to transition away from manual tracking. The anticipated outcomes include:

- **Elimination of Double Bookings:** Automated, real-time calendar synchronization will prevent scheduling overlaps.
- **Improved Service Accuracy:** The AI booking assistant will enhance the pet owner's experience through providing relevant help during the booking process.
- **Enhanced Business Operations:** Service providers will gain access to a dedicated dashboard tracking monthly revenue, customer feedback, and booking trends.

- **Increased Visibility:** Small to medium-sized grooming shops will reach a broader market beyond their immediate physical location through the platform's localized directory.

1.3 Recommendation

It is recommended to proceed with the development and deployment of the Furlink web platform using a modern, cost-effective technology stack (Vercel, Supabase, React.js, and Node.js). This approach allows LogiTech to deliver a robust Minimum Viable Product (MVP) tailored specifically to the Makati City market. Furlink will methodically onboard partner salons to validate the system in a real-world environment.

1.4 Justification

The Furlink project was selected because it directly addresses the identified pain points of a rapidly expanding market segment while maintaining strict adherence to a student-led startup budget. Relying on the traditional booking practices for pet grooming services guarantees continued revenue loss for small businesses due to operational inefficiencies. Other existing digital alternatives are either geographically restricted (Rover), require expensive monthly subscriptions (DaySmart), or lack upfront pricing transparency (PetBacker). Furlink offers a hyper-localized, transparent, and financially viable solution that aligns with modern digital transformation goals.

2. Business Case Analysis Team

The following individuals comprise the core project and analysis team responsible for the creation and execution of the Furlink project business case.

Role	Description	Name/Title
Project Manager	Manages the project team, milestones, and backend development.	Lalaine Andaya, Project Manager & Developer
Technical Lead	Leads software development and system architecture.	Atasha Frances Gayle Doria, Lead Developer
Release Manager	Manages deployment, admin-side development, and team coordination.	Feliz Angelica Salting, Release Manager / Developer
QA Lead	Manages testing, quality assurance, and documentation validation.	Michelle Reina Pineda, QA Lead

3. Problem Definition

3.1 Problem Statement

Pet owners struggle to find, compare, and reliably book pet grooming services, while local small-to-medium pet grooming shops suffer from inefficient operational processes. Grooming shops currently track bookings manually using notebooks, whiteboards, and social media direct messages, resulting in high rates of missed appointments, double bookings, and long waiting times. Additionally, the lack of standardized assistance when it comes to the booking process leads to the pet owner's dissatisfaction. Finally, independent groomers lack the digital tools necessary to track revenue, gather organized customer feedback, and enforce liability waivers.

3.2 Organizational Impact

For the target grooming shops adopting Furlink, the organizational impact will be significant:

- **Tools:** The transition from physical calendars and separate social media chats to a digital dashboard and centralized booking platform.
- **Processes:** The booking process will shift from manual, asynchronous text negotiations to automated, self-service bookings by pet owners, freeing up staff to focus purely on grooming services rather than administrative tasks.
- **Hardware/Software:** Grooming shops will require internet-connected devices (tablets, smartphones, or PCs) to monitor their Furlink provider dashboards and accept/decline bookings.

3.3 Technology Migration

Since target businesses are currently utilizing non-integrated tools such as pen and paper and standalone social media apps, technology migration involves onboarding and digital adoption rather than legacy data transfer.

- **Phase I:** Shops will create their profiles, input their service listings, set pricing, and define operating hours.
- **Phase II:** Shops will digitally integrate their terms, conditions, and liability waivers into the platform.
- **Phase III:** A parallel run where shops may still accept walk-ins or manual messages, but immediately log them into the Furlink calendar to prevent platform conflicts.

4. Project Overview

4.1 Project Description

Furlink is a web-based booking system that connects pet owners with grooming service providers. It replaces manual scheduling with a calendar-based booking engine. The system integrates advanced features, including an AI booking assistant, and a comprehensive business dashboard for providers to track revenue, completed bookings, and customer feedback.

4.2 Goals and Objectives

This section lists the business goals and objectives which are supported by the project and how the project will address them.

Objective	Description
Reduce Scheduling Conflicts	Achieve zero double-booking incidents for onboarded service providers within the first 3 months of release.
AI booking assistant	Simplify the customer scheduling experience by deploying a conversational AI assistant capable of handling service inquiries, retrieving real-time availability, and facilitating seamless booking requests without manual provider intervention.
Improve Provider Visibility	Successfully onboard and verify at least one (1) partner service provider within the first 3 months, providing them with an SEO-optimized profile.
Provide Business Insights	Enable service providers to track monthly sales and customer feedback via a dedicated analytics dashboard.

4.3 Project Performance (KPIs)

The following table lists the key resources, processes, or services and the anticipated business outcomes in measuring the performance of the furlink project. These performance measures will be quantified and further defined in the detailed project plan.

Key Process	Performance Measure
Booking Reliability	Reduce double-booking rate for appointments processed through the platform.
User Adoption	Successful onboarding of initial target shops (e.g., The Groom Room by Steve).
AI Booking Assistant Tool Effectiveness	Achieve a successful task completion rate for inquiries and bookings handled with the AI assistant while maintaining accurate context retention

System Performance	99.99% system uptime and sub-5-second load times for core booking actions.
--------------------	--

4.4 Project Assumptions

- Target pet grooming service providers have a reliable internet connection and a device to manage their dashboards.
- Pet owners are open to adopting digital solutions for pet care.
- Foundational sponsorship will fully fund the required technology stack (servers, domain, APIs).
- At least one pet grooming service provider will formally onboard for the MVP launch.

4.5 Project Constraints

- Budgetary: The project is limited to student-led, foundational financial resources, necessitating the use of free-tier and open-source tools where possible.
- Timeline: Strict adherence to academic Project-Based Learning (PBL) schedules, requiring MVP completion by October 2025 and total project completion by January 2026.

4.6 Major Project Milestones

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Initial Release to Service Provider	April 20, 2026
furlink v1.0 Optimization	April 24, 2026
Enhancement of Core Booking Modules	April 27, 2026-May 4, 2026
furlink v1.1 Enhanced Stability Release	May 7, 2026
Development of AI Booking Assistant	June 17, 2026-July 17, 2026
Development of Payment Gateway	July 22, 2026-July 29, 2026
System and Integration Testing	July 30, 2026-August 4, 2026
furlink v2.0 Release	August 5, 2026
User Acceptance Testing & Fixes	August 6, 2026-August 31, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026
Project Closure & Documentation Handoff	October 17, 2026

5. Strategic Alignment

The Furlink project aligns directly with the United Nations Sustainable Development Goal (SDG) 8: Decent Work and Economic Growth.

Plan/Goal	Relationship to Project
SDG 8: Economic Growth	By providing a centralized digital platform, Furlink amplifies the local pet service industry, expanding the market reach and economic viability of small-to-medium grooming enterprises that currently suffer from low visibility.
LogiTech Core Vision	Demonstrates the practical application of modern tech stacks to solve real-world, local community operational bottlenecks, fulfilling the academic and entrepreneurial objectives of the team.

6. Cost Benefit Analysis

The following table captures the cost and savings actions associated with the furlink project, descriptions of these actions, and the financial impact anticipated through the first year of operation. The financial benefits below are calculated based on the operational savings and revenue generation for an initial cohort of one partner grooming shop adopting the system in the first year.

Action	Action Type	Description	First Year Costs (- indicates savings)
Labor Costs	Cost	Compensation for the 4-member core team over the 7-month development lifecycle up to Project Completion.	₱560,000.00
Fixed Costs	Cost	Cloud infrastructure, domain registration, and project overhead required for the duration of the project.	₱23,500.00

Action	Action Type	Description	First Year Costs (- indicates savings)
Contingency Reserve	Cost	Baseline reserve fund allocated to mitigate unforeseen risks or schedule overruns during development.	₱58,350.00
Mitigation of "No-Shows"	Savings	1 shop preventing 1 missed ₱1,000 appt/week via PayMongo downpayments. <i>Activates with v2.0 Release (Aug 5)</i> . Pro-rated for 32 weeks in Year 1.	-₱32,000.00
Increased Revenue	Savings	1 shop gaining 1 new client/week. <i>Activates with v2.0 Release (Aug 5)</i> . For 32 weeks in Year 1.	-₱32,000.00
Net First Year Impact		(Total Project Cost: ₱705, 850 - Total Year 1 Savings: ₱641, 850)	₱64,000.00

By mapping the benefits directly to the deployment milestones, the Business Case accurately reflects the reality of software development: Year 1 requires a ₱642,850.00 investment to build the system, offset by ₱96,900.00 in initial savings as releases roll out.

7. Alternative Analysis

The following alternative options were considered but ultimately not selected for addressing the business problem.

Alternative Option	Reasons For Not Selecting Alternative
--------------------	---------------------------------------

No Project (Status Quo)	• Continued high rates of double bookings and scheduling errors. • Lost revenue due to no-shows and lack of enforced liability waivers.
Use Existing Platform: PetBacker	• Unclear business processes; forces users to input detailed pet data before allowing them to explore the platform. • Lack of upfront pricing transparency makes it difficult for owners to compare services within a budget.
Use Existing Platform: Rover	• Geographically restricted; only available and tailored for users in the USA and Canada.
Use Existing Software: DaySmart or Pet Express	• DaySmart: Requires expensive monthly subscription tiers and acts only as an internal tool, offering no public marketplace visibility. • Pet Express: A closed, proprietary system exclusive to Pet Express branches, offering no solution for independent local businesses.

8. Approvals

The signatures of the people below indicate an understanding of the purpose and content of this document. By signing this document, you indicate that you approve of the proposed project outlined in this business case and that the next steps may be taken to execute the project plan.

Approver Name	Title	Signature
Jose Eugenio L. Quesada	PROJMAN Facilitator	
Gonzalo Gumogda	Project Adviser	
Gil Ballesca	Project Co-Adviser	

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

