

Project Charter

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Introduction

This Charter formally authorizes the furlink project to develop and implement a web-based pet grooming booking and management system tailored for dog and cat owners, as well as small to medium-sized pet grooming shops.

A project plan will be developed and submitted to the Project Advisers for approval. The project plan will include: a scope statement, schedule, cost estimate, budget, and provisions for scope, resource, schedule, communications, quality, risk, and stakeholder management. All resources will be provided and assigned by the project team, with financial and logistical support from immediate family members serving as foundational sponsors.

Project Scope

The purpose of furlink is to innovate the way pet grooming services are booked and managed by replacing manual processes with a centralized digital platform. This project directly addresses the need for digital solutions in the local pet care market to reduce scheduling conflicts, enhance customer satisfaction, and improve service visibility for small to medium-sized pet grooming enterprises. To achieve these goals, furlink focuses on eliminating double bookings through an AI Booking Assistant to ensure zero incidents during the first three months of release. Another objective is onboarding and verifying at least one service provider. Additionally, the platform will speed up the booking process by achieving 95% AI accuracy in interpreting user requests, while empowering providers with actionable business insights through an analytics dashboard, targeted for completion by August 3, 2026.

The primary deliverable is a comprehensive web-based platform built on React.js and Supabase. This platform will feature a calendar-based scheduling engine, a service directory, and secure payment gateway integration via PayMongo. Furthermore, it will integrate advanced artificial intelligence capabilities, including a Gemini 2.5 Flash-powered AI Booking Assistant for information retrieval and payment process help, an AI Pet Haircut Generator utilizing Pollinations.ai with Hugging Face failover redundancy, for visual grooming references, and an AI-Powered Data Analyst allowing service providers to have actionable insights on their sales and booking data.

The development and operation of Furlink are governed by strict constraints and security boundaries. The cloud-based system requires constant internet connectivity and must account for and mitigate serverless Edge Function cold-start delays, generative image

latency, and Gemini AI rate limits during continuous usage. Legally, the platform must strictly comply with the Data Privacy Act of 2012 (RA 10173), ensuring that raw credit card details are never collected or stored, relying entirely on PayMongo for secure financial transactions. Additionally, the integrated AI modules are constrained by strict Row-Level Security (RLS) and Read-Only Database Views to proactively prevent prompt injection, data leakage, and unauthorized cross-provider data access. Ultimately, the project's success will be determined by the timely deployment of all planned release versions (v1.0 through v2.1), formal validation from academic project advisers, and the secure facilitation of bookings between pet owners and service providers.

Project Manager

The Project Manager, Lalainne Andaya (Project Manager & Developer), is hereby authorized to approve task division, make internal team decisions, and coordinate directly with all project stakeholders, including project advisers, and consultants. The Project Manager is responsible for developing the project plan, monitoring the schedule, cost, and scope of the project during implementation, and maintaining control over the project by measuring performance and taking corrective action.

Milestone

The project plan will be executed in accordance with the milestone schedule below. The Project Manager must approve any schedule changes which may impact milestones and communicate them to the advisers and stakeholders.

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Final Testing	July 6-7, 2026
Release to Service Provider (Training)	July 8, 2026
furlink v1.0 Deployment	July 11, 2026
Enhancement of Core Booking Modules	July 13-17, 2026
Development of AI Booking Assistant	July 20-30, 2026
System and Integration Testing	July 31, 2026 – August 7, 2026
furlink v2.0 Release	August 10, 2026
User Acceptance Testing & Fixes	August 17, 2026 – August 21, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026

Project Budget

The budget for furlink is ₱420,374.26 Foundational sponsorship to be provided by the project team members and their immediate families as a self-funded startup model.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

