

Business Case

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Table of Contents

Executive Summary2

Business Case Analysis Team.....4

Problem Definition4

Project Overview5

Strategic Alignment7

Cost Benefit Analysis8

Alternative Analysis9

Approvals 10

Sponsor Acceptance 10

Executive Summary

This business case outlines how the Furlink project will address current operational inefficiencies within the local pet grooming industry, the benefits of implementing this digital platform, and the justification for its development.

Currently, the pet grooming market relies heavily on decentralized, manual booking processes such as facebook messaging and SMS, leading to schedule conflicts, miscommunication regarding service expectations, and revenue loss for pet grooming shops. Furlink provides a centralized, web-based booking system equipped with calendar-based scheduling, an AI booking assistant, and business analytics. By transitioning local grooming shops to this platform, furlink will reduce administrative overhead, eliminate double bookings, improve provider visibility, and enhance the overall customer experience for dog and cat owners.

1.1 Issue

Despite rapid growth in the Philippine pet care industry, local grooming service providers lack structured booking systems. Currently, manual booking process causes frequent scheduling conflicts, with 33% of businesses reporting recurring double-booking incidents according to an article by Global Pets Philippines. Furthermore, pet owners experience unmet service expectations due to reliance on verbal instructions without visual references, and local shops suffer from low market visibility and a lack of actionable business data to track their performance.

1.2 Anticipated Outcomes

Deploying Furlink will centralize the booking and management process, allowing service providers to transition away from manual tracking. The anticipated outcomes include:

- **Elimination of Double Bookings:** Automated, real-time calendar synchronization will prevent scheduling overlaps.
- **Improved Service Accuracy:** The AI booking assistant will enhance the pet owner's experience through providing relevant help during the booking process.
- **Enhanced Business Operations:** Service providers will gain access to a dedicated dashboard tracking monthly revenue, customer feedback, and booking trends.
- **Increased Visibility:** Small to medium-sized grooming shops will reach a broader market beyond their immediate physical location through the platform's localized directory.

1.3 Recommendation

It is recommended to proceed with the development and deployment of the Furlink web platform using a modern, cost-effective technology stack (Vercel, Supabase, React.js, and Node.js). This approach allows LogiTech to deliver a robust Minimum Viable Product (MVP) tailored specifically to the Makati City market. Furlink will methodically onboard partner salons to validate the system in a real-world environment.

1.4 Justification

The Furlink project was selected because it directly addresses the identified pain points of a rapidly expanding market segment while maintaining strict adherence to a student-led startup budget. Relying on the traditional booking practices for pet grooming services guarantees continued revenue loss for small businesses due to operational inefficiencies. Other existing digital alternatives are either geographically restricted (Rover), require expensive monthly subscriptions (DaySmart), or lack upfront pricing transparency (PetBacker). Furlink offers a hyper-localized, transparent, and financially viable solution that aligns with modern digital transformation goals.

Business Case Analysis Team

The following individuals comprise the core project and analysis team responsible for the creation and execution of the Furlink project business case.

Role	Description	Name/Title
Project Manager	Manages the project team, milestones, and backend development.	Lalaine Andaya, Project Manager & Developer
Lead Full stack Developer	Leads software development and system architecture.	Atasha Frances Gayle Doria, Lead Developer
Full stack Developer	Responsible for the core feature development implementation, and maintenance of both the user interface and backend application logic.	Feliz Angelica Salting, Release Manager / Developer
QA Lead	Manages testing, quality assurance, and documentation validation.	Michelle Reina Pineda, QA Lead

Problem Definition

3.1 Problem Statement

Pet owners struggle to find, compare, and reliably book pet grooming services, while local small-to-medium pet grooming shops suffer from inefficient operational processes. Grooming shops currently track bookings manually using notebooks, whiteboards, and social media direct messages, resulting in high rates of missed appointments, double bookings, and long waiting times. Additionally, the lack of standardized assistance when it comes to the booking process leads to the pet owner's dissatisfaction. Finally, independent groomers lack the digital tools necessary to track revenue, gather organized customer feedback, and enforce liability waivers.

3.2 Organizational Impact

For the target grooming shops adopting Furlink, the organizational impact will be significant:

- **Tools:** The transition from physical calendars and separate social media chats to a digital dashboard and centralized booking platform.
- **Processes:** The booking process will shift from manual, asynchronous text negotiations to automated, self-service bookings by pet owners, freeing up staff to focus purely on grooming services rather than admin tasks.
- **Hardware/Software:** Grooming shops will require internet-connected devices (tablets, smartphones, or PCs) to monitor their Furlink provider dashboards and accept/decline bookings.

3.3 Technology Migration

Since target businesses are currently utilizing non-integrated tools such as pen and paper and standalone social media apps, technology migration involves onboarding and digital adoption rather than legacy data transfer.

- **Phase I:** Shops will create their profiles, input their service listings, set pricing, and define operating hours.
- **Phase II:** Shops will digitally integrate their terms, conditions, and liability waivers into the platform.
- **Phase III:** A parallel run where shops may still accept walk-ins or manual messages, but immediately log them into the Furlink calendar to prevent platform conflicts.

Project Overview

4.1 Project Description

Furlink is a web-based booking system that connects pet owners with grooming service providers. It replaces manual scheduling with a calendar-based booking engine. The system integrates advanced features, including an AI booking assistant, and a comprehensive business dashboard for providers to track revenue, completed bookings, and customer feedback.

4.2 Goals and Objectives

This section lists the business goals and objectives which are supported by the project and how the project will address them.

Objective	Description
Ability to Customize Pet Haircut	Launch an AI-powered tool by August 2026 that accurately previews how a haircut will look on a pet with a 70% accuracy based on their specific breed and hair condition.
Reduce Scheduling Conflicts	Integrate an AI Booking Assistant to automate scheduling and eliminate double bookings for providers for at least three months post-launch.
Improve Visibility of Pet Service Providers	Provide a professional platform for local pet care providers, starting with the successful onboarding and verification of at least one service provider within the first three months.
Provide Business Insights	Equip providers with an AI-powered dashboard by August 2026 that automatically tracks monthly sales and customer feedback to help them grow their business.

4.3 Project Performance (KPIs)

The following table lists the key resources, processes, or services and the anticipated business outcomes in measuring the performance of the furlink project. These performance measures will be quantified and further defined in the detailed project plan.

Key Process	Performance Measure
Booking Reliability	Reduce double-booking rate for appointments processed through the platform.
User Adoption	Successful onboarding of initial target shop which is The Groom Room by Steve
AI Booking Assistant Tool Effectiveness	Achieve a successful task completion rate for inquiries and bookings handled

	with the AI assistant while maintaining accurate context retention
--	--

4.4 Project Assumptions

- Target pet grooming service providers have a reliable internet connection and a device to manage their dashboards.
- Pet owners are open to adopting digital solutions for pet care.
- Foundational sponsorship will fully fund the required technology stack (servers, domain, APIs).
- At least one pet grooming service provider will formally onboard for the MVP launch.

4.5 Project Constraints

- Budgetary: The project is limited to student-led foundational financial resources
- Timeline: Strict adherence to academic Project-Based Learning (PBL) schedules, requiring total project completion by October 2026.

4.6 Major Project Milestones

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Final Testing	July 6-7, 2026
Release to Service Provider (Training)	July 8, 2026
furlink v1.0 Deployment	July 11, 2026
Enhancement of Core Booking Modules	July 13-17, 2026
Development of AI Booking Assistant	July 20-30, 2026
System and Integration Testing	July 31, 2026 – August 7, 2026
furlink v2.0 Release	August 10 2026
User Acceptance Testing & Fixes	August 17, 2026 – August 21, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026

Strategic Alignment

The Furlink project aligns directly with the United Nations Sustainable Development Goal (SDG) 8: Decent Work and Economic Growth.

Plan/Goal	Relationship to Project
-----------	-------------------------

SDG 8: Economic Growth	By providing a centralized digital platform, Furlink amplifies the local pet service industry, expanding the market reach and economic viability of small-to-medium grooming enterprises that currently suffer from low visibility.
LogiTech Core Vision	Demonstrates the practical application of modern tech stacks to solve real-world, local community operational bottlenecks, fulfilling the academic and entrepreneurial objectives of the team.

Cost Benefit Analysis

The following table captures the cost and savings actions associated with the furlink project, descriptions of these actions, and the financial impact anticipated through the first year of operation. The financial benefits below are calculated based on the operational savings and revenue generation for an initial cohort of one partner grooming shop adopting the system in the first year.

Action	Action Type	Description	First Year Costs (- indicates revenue)
Total Development Budget	Cost	Total upfront investment required to design, build, and deploy the system. This includes labor (₱146,196.99), pre-launch software/APIs (₱21,158.41), and 10% contingency reserve (₱14,619.70).	₱181,975.10
Year 1 Cloud Infrastructure	Cost	Cloud infrastructure, domain registration, and project	₱52,069.40

Action	Action Type	Description	First Year Costs (- indicates revenue)
		overhead required for the duration of the project.	
Year 1 API Usage	Cost	Annual operational cost of running the Gemini AI Booking Assistant and other API integrations at scale.	₱4,380.47
Year 1 Projected Revenue	Revenue	Direct platform revenue generated through combined booking fees and premium ad placements in the first year.	-₱56,590.75
Net First Year Impact		(Total CapEx + Total Year 1 OpEx - Year 1 Revenue)	₱181,834.22

Alternative Analysis

The following alternative options were considered but ultimately not selected for addressing the business problem.

Alternative Option	Reasons For Not Selecting Alternative
No Project (Status Quo)	- Continued high rates of double bookings and scheduling errors. - Lost revenue due to no-shows and lack of enforced liability waivers.
Use Existing Platform: PetBacker	Unclear business processes; forces users to input detailed pet data before allowing them to explore the platform.

	• Lack of upfront pricing transparency makes it difficult for owners to compare services within a budget.
Use Existing Platform: Rover	• Geographically restricted; only available and tailored for users in the USA and Canada.
Use Existing Software: DaySmart or Pet Express	• DaySmart: Requires expensive monthly subscription tiers and acts only as an internal tool, offering no public marketplace visibility. • Pet Express: A closed, proprietary system exclusive to Pet Express branches, offering no solution for independent local businesses.

Approvals

The signatures of the people below indicate an understanding of the purpose and content of this document. By signing this document, you indicate that you approve of the proposed project outlined in this business case and that the next steps may be taken to execute the project plan.

Approver Name	Title	Signature
Jose Eugenio L. Quesada	PROJMAN Facilitator	
Gonzalo Gumogda	Project Adviser	
Gil Ballesca	Project Co-Adviser	

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026