

Statement of Work

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Table of Contents

Introduction/Background.....	1
Scope of Work	1
Period of Performance	2
Place of Performance	2
Work Requirements	3
Project Kickoff	3
Design Phase	3
Development Phase	3
Testing Phase	3
Deployment Phase	4
Project Close.....	4
Schedule/Milestones	4
Acceptance Criteria	4
Other Requirements.....	5
Security and Data Privacy.....	5
Resource Constraints	5
Sponsor Acceptance	5

Introduction/Background

furlink is a student-led startup project developed by the team LogiTeh from Asia Pacific College. It aims to modernize the way pet grooming services are booked and managed in the Philippines.

Pet ownership in the Philippines has rapidly grown with approximately 16.4 million pet dogs recorded in 2020. Despite the rapidly expanding pet care industry with an estimated \$1.2 billion USD market as of 2025, service providers in Metro Manila continue to rely on informal booking methods such as Facebook Messenger, Instagram, or through phone calls. This results in scheduling conflicts, poor visibility for small-scale pet service providers, and unmet expectations for pet owners.

The platform directly addresses these challenges by providing a centralized, web-based booking system that specializes in connecting dog or cat owners with pet grooming service providers through a streamlined digital platform.

This Statement of Work (SOW) defines the scope, deliverables, schedule, acceptance criteria, and responsibilities for development, testing, and the deployment of furlink.

Scope of Work

The scope of this project includes all planning, execution, testing, and deployment of the web-based booking platform. The platform will serve two primary user types: dog or cat owners and pet grooming service providers. The platform will include the following:

1. User Management
 - Development of registration and login systems for pet owners and pet grooming service providers.
 - Implementation of a provider onboarding and verification workflow to authenticate new partners.
2. Booking Functionality
 - Implementation of a centralized booking system and service listing tools.
 - Integration of an AI Booking Assistant designed to manage calendar availability in real-time and actively prevent double-booking incidents.
3. AI-Powered Grooming Preview
 - Development and integration of an AI-powered haircut preview tool.
4. Business Intelligence

- Integration of business analytics dashboards to help service providers track revenue, growth, and customer feedback.
- Integration of an AI-powered Data Analyst to interpret dashboard metrics and generate actionable business insights for the providers.

Not included in the scope of work of this project are the following:

1. Other Pet Service
 - furlink will not cater to booking or management of veterinary care, pet supplies, boarding, and pet transportation services
2. Payment Data Storage
 - In-depth financial reporting or internal accounting tools for businesses.
 - The system will not collect or store raw credit card details; all financial handovers are processed exclusively via external secure payment links.
3. Financial Auditing
 - The platform will not provide in-depth financial reporting, tax preparation, or internal accounting tools for the service providers' broader business operations.
4. Foundational AI Model Training
 - The project will utilize and fine-tune existing AI APIs for the haircut preview and data analysis features, rather than building foundational artificial intelligence models from scratch.

Period of Performance

The performance period for the furlink platform is six (6) months (180 days) beginning on March 7, 2026, through October 1, 2026. All work must be scheduled to be completed within this timeframe. Any modifications or extensions will be requested through the Project Manager and the Project Adviser for review and discussion.

Place of Performance

The team for the furlink project will perform the majority of the work at their own respective workstations. This arrangement supports the team's use of cloud-based development and collaboration tools, including Vercel for hosting, GitHub for version control, and OpenProject for task management. However, the team will be required to meet on premises once per week for a weekly status meeting within the team and with the Project Adviser. All on-

premises meetings will be held at school campus, but in times of unavailability of consultations rooms, co-working spaces will be provided by the team. Once the project has been completed and is in the process of onboarding pet grooming service providers, all meetings with the client will be held online or on premises as discussed between them.

Work Requirements

Project Kickoff

- Present and finalize Statement of Work with Stakeholders
- Establish sprint schedule using Agile/Scrum methodology
- Finalize team roles and responsibilities
- Set up development environments and project management tools

Design Phase

- Gather and document functional and non-functional requirements from pet owners and service providers
- Produce wireframes and UI mockups via Figma for all platform screens
- Define the Entity Relationship Diagram (ERD), Data Flow Diagrams, and Use Case Diagrams
- Present design artifacts to the project adviser and stakeholders for review and approval
- Finalize the Product Backlog, Product Roadmap, and Release Plan

Development Phase

- Complete all development for approved design
- Accomplish a detailed test plan
- Conduct testing in different devices and environments
- Present status during daily scrums

Testing Phase

- 100% of unit test cases must pass
- Code completion at minimum 80%
- All key modules verified for end-to-end data flow
- No critical bugs in staging environment
- User acceptance testing conducted by at least one on-board service provider

- Resolve any coding issues identified in testing
- Provide written test case reports to stakeholders

Deployment Phase

- Deploy furlink v2.0 to Vercel cloud hosting
- Onboard and verify at least 3 pet grooming service providers
- Monitor platform performance and resolve post-deployment issues
- Provide weekly status updates to project adviser

Project Close

- Provide complete project documentation
- Submit final project closure report
- Complete project requirements checklist

Schedule/Milestones

The list below consists of initial milestones identified for the furlink project:

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Final Testing	July 6-7, 2026
Release to Service Provider (Training)	July 8, 2026
furlink v1.0 Deployment	July 11, 2026
Enhancement of Core Booking Modules	July 13-17, 2026
Development of AI Booking Assistant	July 20-30, 2026
System and Integration Testing	July 31, 2026 – August 7, 2026
furlink v2.0 Release	August 10 2026
User Acceptance Testing & Fixes	August 17, 2026 – August 21, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026

Acceptance Criteria

The project will be accepted as complete when it successfully passes the following testing milestones overseen by the QA Lead:

- Unit Testing: Entry: Individual functions/modules developed and peer-reviewed.

- Exit: 100% of unit test cases pass, no critical/major bugs, code is at least 80% complete.
- Integration Testing: Entry: Key modules (registration, booking flow, AI generator, calendar sync, dashboard) pass unit testing and are connected.
- User Acceptance Testing (UAT): Entry: System is complete, stable, and ready for stakeholder testing.

Other Requirements

Security and Data Privacy

The team members must maintain secure access to the project's GitHub repository, Supabase backend, and hosting environment.

The platform shall comply with the Data Privacy Act of 2012 (Republic Act No. 10173) of the Philippines. All user data will be collected, stored, and processed only with informed consent. Appropriate technical and organizational security measures will be implemented.

Resource Constraints

Because this project is student-led with limited financial resources, development will prioritize free-tier and open-source tools to manage the estimated budget.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

