

# Risk Management Plan

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

May 2026

**Table of Contents**

Introduction ..... 1

Top Three Risks ..... 1

Risk Management Approach..... 2

Risk Identification ..... 2

Risk Qualification and Prioritization ..... 3

Risk Monitoring ..... 3

Risk Mitigation and Avoidance ..... 3

Risk Register ..... 3

Stakeholder Acceptance ..... 4

## Introduction

furlink is an online platform connecting dog and cat owners with pet care service providers. As the project moves toward its Alpha Release and subsequent versions, it operates in an area of uncertainty inherent in developing unique AI-integrated services. This plan establishes the framework for identifying, scoring, and mitigating risks to ensure the project meets its goals within the defined constraints of time, scope, and cost.

The project is currently categorized **as High Risk** due to several factors with high probability and high impact, such as limited manpower and limited financial resources.

Before risk management begins it is imperative that a foundation established for providing structured project information, thus, the following project elements were completed and defined prior to developing this Risk Management Plan:

- Define work scope, schedule, resources, and cost elements
  - Develop project Work Breakdown Structure
  - Develop master schedule and detailed schedules
  - Estimate project cost and finalize budget
  - Identify required and available resources
  - Establish performance measurement metrics
- Define minimum and maximum baseline thresholds
  - Schedule
  - Resources
  - Cost
- Baseline reporting requirements
  - Format
  - Frequency of distribution
  - Distribution list
- Define Risk Management Roles and Responsibilities
  - Project Manager chairs the risk assessment meetings
  - Project team participates in risk assessment meetings and members serve as meeting recorder and timekeeper
  - Key stakeholders participate in risk assessment meetings
  - Project Sponsor may participate in risk assessment meetings

## Top Three Risks

The following risks have been identified as having the highest potential impact on the **furlink** release schedule and functionality:

### **Low Provider Adoption**

Targeted Makati service providers are hesitant to move away from manual booking.

### **AI API Cost Overrun**

The intensive transactional token consumption driven by multi-turn dialogs within the AI Booking Assistant and massive data array parsing by the AI-Powered Data Analyst—coupled with heavy GPU graphic rendering pipelines inside the AI Pet Haircut Generator—exceeds the core team's allocated fixed budget, causing premature deployment throttling, platform downtime, or financial operational deficits.

### **AI Hallucination Risk**

AI features generate incorrect schedules, pricing, or advice, leading to grooming appointment schedules.

## **Risk Management Approach**

The approach taken to manage risks for the furlink project involves a methodical, agile-based process integrated directly into the Capstone 2 schedule. The project team continuously logs and evaluates risks, ensuring that high-priority threats are explicitly tracked alongside core development milestones. Status updates on these risks are a mandatory component of bi-weekly project team meetings, specifically led by the Release Manager and QA Lead. Upon the completion of the project in October 2026, the Project Manager will analyze the overall risk management lifecycle to document improvements and lessons learned for future software iterations.

## **Risk Identification**

Risk identification for the furlink platform relies on collaborative brainstorming and historical analysis to uncover potential threats before they impact the deployment schedule. The development team utilizes consultations with the Project Adviser and Co-Adviser to gain strategic foresight into common project pitfalls. Additionally, the Project Manager, Lead Developer, and QA Lead conduct dedicated risk assessment meetings to pinpoint technical challenges specifically related to AI integration.

## Risk Qualification and Prioritization

Once potential risks are identified, they are qualified and prioritized to determine their potential impact on the Alpha and v2.0 releases. The team evaluates the probability of each risk occurring against the severity of its impact on core system functionalities and strict academic deadlines using a 5x5 Matrix. Critical risks demand immediate and robust mitigation strategies. Conversely, low-impact issues, such as minor cosmetic UI misalignments, are assigned a lower priority to ensure limited development resources remain strictly focused on essential platform stability.

## Risk Monitoring

Active risk monitoring is a continuous, sprint-based process spanning the entire development lifecycle of the furlink platform. As risks approach their anticipated timeframes within the Capstone schedule, the Project Manager is assigned to oversee and report on them. The team utilizes GitHub Issues to dynamically log, track, and monitor technical defects and schedule delays in real-time.

## Risk Mitigation and Avoidance

The project team carefully evaluates all identified risks against the strict project constraints of time, scope, and cost to formulate effective mitigation and avoidance strategies. Time and scope are treated as rigid, inflexible constraints; the October 2026 completion date cannot be delayed, and the core MVP functionalities must be delivered for academic grading. If unforeseen technical hurdles threaten the schedule, the team will mitigate the risk by reducing the project's scope, decisively cutting secondary features rather than extending the timeline. Cost remains the only flexible constraint, serving as a final contingency where team members might allocate personal funds to temporarily upgrade server capacities if user traffic overwhelms the free cloud tiers during User Acceptance Testing.

## Risk Register

The project maintains a comprehensive Risk Register to continuously document and track all identified threats alongside their corresponding mitigation strategies. External API rate limits affecting the AI features are addressed by implementing graceful fallback mechanisms that allow the standard booking process to proceed seamlessly even if the AI fails. Furthermore, operational risks like missed testing windows are aggressively managed by enforcing a strict code freeze forty-eight hours prior to integration testing, while the threat of low service provider adoption is countered proactively through targeted, in-person onboarding and concierge profile setup services.

## Stakeholder Acceptance

Approved by the Project Sponsor:



---

Manuel R. Doria Jr.

Project Sponsor Representative

Date: May 19, 2026

