

Scope Management Plan

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Table of Contents

Introduction3

Scope Management Approach3

Roles and Responsibilities3

Scope Definition5

Project Scope Statement5

WBS6

Alternative Analysis6

Approvals6

Sponsor Acceptance7

Introduction

Scope Management is the collection of processes which ensure that the project includes all the work required to complete it while excluding all work which is not necessary to complete it. The Scope Management Plan details how the furlink project scope will be defined, developed, and verified. It clearly defines who is responsible for managing the project's scope and acts as a guide for managing and controlling the scope.

This project is for designing, programming, and testing furlink, a new web-based pet grooming booking and management system tailored for dog and cat owners, as well as local small to medium-sized pet grooming shops. This includes the design of the software, integration of an AI booking assistant, and rigorous testing/validation of the software.

Scope Management Approach

The scope for furlink is defined by the Scope Statement and Work Breakdown Structure (WBS)

The Project Manager, Quality Assurance (QA) Lead, Development team, Project Adviser, and Stakeholders will establish and approve documentation for measuring project scope, which heavily relies on the defined testing phases.

Proposed scope changes may be initiated by the Project Manager, Stakeholders, or any member of the LogiTech project team. All change requests will be submitted to the Project Manager, who will evaluate the request. Upon acceptance, the Project Manager will submit the scope change request to the Project Adviser for final approval. The Project Adviser is responsible for the acceptance of the final project deliverables and project scope.

Roles and Responsibilities

The table below defines the roles and responsibilities for the scope management of this project.

Role	Name	Responsibilities	Organization/ Department
Project Adviser	Gonzalo Gumogda	• Evaluate the necessity and academic alignment of proposed scope changes. • Formally accept and sign off on project deliverables	APC-SOCIT

		(MVP, v2.0) upon successful scope verification.	
Project Manager	Lalainne Andaya	• Maintain overall responsibility for scope management and preventing scope creep. • Measure and verify project scope throughout development. • Facilitate scope change requests, conduct impact assessments, and update project documents upon approval.	LogiTeh
Lead Full stack Developer	Atasha Frances Gayle Doria	• Validate the technical feasibility, infrastructure impact, and schedule impact of any scope change requests. • Ensure all coding and system architecture align strictly with the defined product scope and requirements.	LogiTeh
Full stack developer	Feliz Angelica Salting	• Align approved scope changes with release schedules and deployment cycles. • Ensure that staged deployments only include verified, in-scope features. • Participate in evaluating the impact of scope changes on the sprint backlog.	LogiTeh
QA Lead	Michelle Reina Pineda	• Verify project scope by ensuring deliverables meet the Product Acceptance Criteria. • Facilitate Unit, Integration, System, and UAT phases to confirm all developed features fall within the approved scope.	LogiTeh

Scope Definition

The scope for furlink was defined through a comprehensive requirements collection process and market research. First, a quantitative descriptive survey was conducted involving 64 respondents (43 of which were pet owners from Makati City). Additionally, online interviews were held with owners of local grooming shops to identify specific pain points such as scheduling conflicts, manual tracking inefficiencies, and miscommunication regarding haircut styles.

Project Scope Statement

Product Scope Description

furlink is a centralized digital platform to replace manual pet grooming booking with an efficient platform for pet owners and service providers. By August 2026, the platform aims to achieve four primary strategic objectives: deploying an AI-powered haircut preview tool with 70% rendering accuracy, eliminating booking conflicts via a Gemini 2.5 Flash AI Assistant, onboarding at least one verified provider to improve market visibility, and delivering actionable business insights through a dedicated analytics dashboard. Built on a React.js frontend hosted on Vercel, the system architecture uses Supabase's PostgreSQL engine as its secure backend. Furlink ensures a reliable experience by using Supabase Edge Functions to securely manage AI tasks, automated notifications, and payments in the background, keeping all user data synchronized and secure in real time.

Product Acceptance Criteria

The project will be accepted as complete when it successfully passes the following testing milestones overseen by the QA Lead:

1. Unit Testing: Entry: Individual functions/modules developed and peer-reviewed. Exit: 100% of unit test cases pass, no critical/major bugs, code is at least 80% complete.
2. Integration Testing: Entry: Key modules pass unit testing.
3. User Acceptance Testing (UAT): Entry: System is complete, stable, and ready for stakeholder testing.

Project Deliverables

- furlink v1.0 Optimization
- furlink v1.1 Enhanced Stability Release
- furlink v2.0 Release
- Solution Release furlink v2.1.

- PMBOK Documents

Project Exclusions

It excludes veterinary care, pet insurance, and pet transportation services. Furthermore, the system will not collect or store raw credit card details; all financial handovers are processed via external secure payment links.

Project Constraints

The project budget is constrained to ₱420,374.26 . The project timeline is strictly bound by the academic schedule (April 2026 – October 2026). The system must adhere to the Data Privacy Act of 2012 and must create fallbacks for Gemini AI rate limits and serverless cold-start delays.

Project Assumptions

Target users have internet access and are open to digital solutions and at least one local grooming shop will fully onboard for the MVP launch. Lastly, team members will fully fund the required tech stack.

WBS

To view the work breakdown structure in OpenProject, access this link:

Alternative Analysis

The following alternative options were considered but ultimately not selected for addressing the business problem.

Alternative Option	Reasons For Not Selecting Alternative
No Project (Status Quo)	• Continued high rates of double bookings and scheduling errors. • Lost revenue due to no-shows and lack of enforced liability waivers.
Use Existing Platform: PetBacker	• Unclear business processes; forces users to input detailed pet data before allowing them to explore the platform. • Lack of upfront pricing transparency makes it difficult for owners to compare services within a budget.

Use Existing Platform: Rover	• Geographically restricted; only available and tailored for users in the USA and Canada.
Use Existing Software: DaySmart or Pet Express	• DaySmart: Requires expensive monthly subscription tiers and acts only as an internal tool, offering no public marketplace visibility. • Pet Express: A closed, proprietary system exclusive to Pet Express branches, offering no solution for independent local businesses.

Approvals

The signatures of the people below indicate an understanding of the purpose and content of this document. By signing this document, you indicate that you approve of the proposed project outlined in this business case and that the next steps may be taken to execute the project plan.

Approver Name	Title	Signature
Jose Eugenio L. Quesada	PROJMAN Facilitator	
Gonzalo Gumogda	Project Adviser	
Gil Ballesca	Project Co-Adviser	

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

