

← Work packages

 All Work Packages

ID	📄 SUBJECT ↑	TYPE	STATUS	ASSIGNEE
5498	▼ 1.0 Initiation Phase	PHASE	New	-
5500	▼ 1.1 PM Foundations Chapter 1: Initiat...	FEATURE	New	-
5503	▼ 1.1.1 Create Project Charter	USER STORY	Closed	FS Feliz Angelica Salting
5623	1.1.1.1 State the scope	TASK	Closed	FS Feliz Angelica Salting
5624	1.1.1.2 Provide summary milest...	TASK	Closed	FS Feliz Angelica Salting
5504	▼ 1.1.2 Create Business Case	USER STORY	Closed	FS Feliz Angelica Salting
5625	1.1.2.1 Provide justification for t...	TASK	Closed	FS Feliz Angelica Salting
5840	1.1.2.2 Update Cost Benefit Ana...	TASK	Closed	FS Feliz Angelica Salting
5626	1.1.2.3 Described the organizati...	TASK	Closed	FS Feliz Angelica Salting
5506	▼ 1.1.4 Create Stakeholder Managem...	USER STORY	Closed	AD Atasha Frances Gayle Dor
5837	1.1.4.1 Add a legend to the mat...	TASK	Closed	AD Atasha Frances Gayle Dor
5628	1.1.4.1 Identify Stakeholders	TASK	Closed	AD Atasha Frances Gayle Dor
5629	1.1.4.2 Create a stakeholder an...	TASK	Closed	AD Atasha Frances Gayle Dor
5507	▼ 1.1.5 Create Stakeholder Analysis	USER STORY	Closed	AD Atasha Frances Gayle Dor
5630	1.1.5.1 Detailed view of the stak...	TASK	Closed	AD Atasha Frances Gayle Dor
5505	▼ 1.2.3 Create Project Brief	USER STORY	Closed	MP Michelle Pineda
5627	1.2.3.1 Provided the high-level ...	TASK	Closed	MP Michelle Pineda
5508	▼ 1.2.6 Create Statement of Work	USER STORY	Closed	LA Lalainne Andaya
5631	1.2.6.1 Provide the scope of wo...	TASK	Closed	LA Lalainne Andaya
5833	1.2.6.1 Update milestone to re...	TASK	Closed	LA Lalainne Andaya

5842	1.2.6.2 Add training of end user...	TASK	Closed	LA	Lalainne Andaya
5632	1.2.6.2 Define time period of th...	TASK	Closed	LA	Lalainne Andaya
5633	1.2.6.3 Describe the actual tasks...	TASK	Closed	LA	Lalainne Andaya
5634	1.2.6.4 Define acceptance criteria	TASK	Closed	LA	Lalainne Andaya
5118	▼ 2.0 Planning Phase	PHASE	New	-	
5621	▼ 2.1 PM Foundations Chapter 2: Plan a ...	FEATURE	In progress	-	
5119	▼ 2.1.1 Plan Communication Manage...	USER STORY	Closed	LA	Lalainne Andaya
5635	2.1.1.1 Define project limitation...	TASK	Closed	LA	Lalainne Andaya
5636	2.1.1.2 Determine the communi...	TASK	Closed	LA	Lalainne Andaya
5637	2.1.1.3 Define roles	TASK	Closed	LA	Lalainne Andaya
5638	2.1.1.4 Determine communicati...	TASK	Closed	LA	Lalainne Andaya
5639	2.1.1.5 Define communication s...	TASK	Closed	LA	Lalainne Andaya
5120	▼ 2.1.2 Plan Scope Management	USER STORY	Closed	FS	Feliz Angelica Salting
5122	2.1.2.1 Collect Requirements	TASK	Closed	FS	Feliz Angelica Salting
5121	2.1.2.1 Plan Scope Management	TASK	Closed	-	
5123	2.1.2.2 Define Scope	TASK	Closed	FS	Feliz Angelica Salting
5124	▼ 2.1.3 Create Work Breakdown Stru...	USER STORY	Closed	FS	Feliz Angelica Salting
6356	2.1.3.1 Confirm the final deliver...	TASK	Closed	FS	Feliz Angelica Salting
5641	2.1.3.2 Organize work packages...	TASK	Closed	FS	Feliz Angelica Salting
5640	2.1.3.3 Organize work packages...	TASK	Closed	FS	Feliz Angelica Salting
5125	▼ 2.1.4 Plan Schedule Management	USER STORY	Closed	FS	Feliz Angelica Salting
5642	2.1.4.1 Provide framework for p...	TASK	Closed	FS	Feliz Angelica Salting
5643	2.1.4.2 Define how the project's...	TASK	Closed	FS	Feliz Angelica Salting
5644	2.1.4.3 Set boundary conditions	TASK	Closed	FS	Feliz Angelica Salting
5645	2.1.4.4 Scope change	TASK	Closed	FS	Feliz Angelica Salting

5126	▼ 2.1.5 Plan Quality Management	USER STORY	Closed	MP Michelle Pineda
5646	2.1.5.1 Define approach to qual...	TASK	Closed	MP Michelle Pineda
5647	2.1.5.2 Identify quality requirem...	TASK	Closed	MP Michelle Pineda
5648	2.1.5.3 Define the process for a...	TASK	Closed	MP Michelle Pineda
5649	2.1.5.4 Define the process for m...	TASK	Closed	MP Michelle Pineda
5127	▼ 2.1.6 Plan Cost Management	USER STORY	Closed	LA Lalainne Andaya
5128	2.1.6.1 Estimate Costs	TASK	Closed	LA Lalainne Andaya
6355	2.1.6.1 Review costing (for all th...	TASK	Closed	-
5129	2.1.6.2 Determine Budgets	TASK	Closed	LA Lalainne Andaya
5130	▼ 2.1.7 Plan Human Resource	USER STORY	Closed	MP Michelle Pineda
5650	2.1.7.1 Define roles and respon...	TASK	Closed	MP Michelle Pineda
5651	2.1.7.2 Provide display of projec...	TASK	Closed	MP Michelle Pineda
5652	2.1.7.3 Note when and how HR ...	TASK	Closed	MP Michelle Pineda
5663	▼ 2.2 Agile and Project Documents	FEATURE	In progress	-
5132	▼ 6.1 Create Agile Team Charter	USER STORY	Closed	LA Lalainne Andaya
5664	6.1.1 Provide specific informati...	TASK	Closed	LA Lalainne Andaya
5133	▼ 6.2 Create Agile Team Values	USER STORY	Closed	MP Michelle Pineda
5665	6.2.1 Collaborate with the grou...	TASK	Closed	MP Michelle Pineda
5135	▼ 7.1 Create System Design Docume...	USER STORY	Closed	AD Atasha Frances Gayle Dor
5666	7.1.1 Provide System Overview	TASK	Closed	AD Atasha Frances Gayle Dor
5667	7.1.2 Describe design constraints	TASK	Closed	AD Atasha Frances Gayle Dor
5668	7.1.3 Provide project reference l...	TASK	Closed	AD Atasha Frances Gayle Dor
5669	7.1.4 Describe system architect...	TASK	Closed	AD Atasha Frances Gayle Dor
5333	▼ 3.0 Executing Phase	PHASE	New	-

5383	▼ 3.2 EPIC 02: Manage Pet Grooming Bo...	EPIC	New	-
5399	▼ 3.2.4 User Story 04: Submit Feedba...	USER STORY	New	-
5400	▼ 3.2.4.1 Feature 01: Rating and R...	FEATURE	New	-
4256	3.2.4.1.2 User prompt for rat...	TASK	On hold	-
4257	3.2.4.2 AI for pet owner review ...	FEATURE	On hold	-

← Work packages

 All Work Packages

ID	🔍 SUBJECT ↑	TYPE	STATUS	ASSIGNEE
5498	▼ 1.0 Initiation Phase	PHASE	New	-
5500	▼ 1.1 PM Foundations Chapter 1: Initiat...	FEATURE	New	-
6671	▼ 1.1.7 Create Business Model Canvas	USER STORY	Closed	FS Feliz Angelica Salting
6674	1.1.7.1 Identify Customer Segm...	TASK	Closed	FS Feliz Angelica Salting
6675	1.1.7.2 Identify Key Partners, M...	TASK	Closed	FS Feliz Angelica Salting
6676	1.1.7.3 Determine how the prod...	TASK	Closed	FS Feliz Angelica Salting
6677	1.1.7.4 Check financial viability	TASK	Closed	FS Feliz Angelica Salting
6673	▼ 1.1.8 Create Feasibility study	USER STORY	Closed	AD Atasha Frances Gayle
6679	1.1.8.1 Technology & Infrastruct...	TASK	Closed	AD Atasha Frances Gayle
6680	1.1.8.2 Marketing & Sales Strat...	TASK	Closed	AD Atasha Frances Gayle
6681	1.1.8.3 HR & Organizational Pla...	TASK	Closed	AD Atasha Frances Gayle
6682	1.1.8.4 Risk Analysis	TASK	Closed	AD Atasha Frances Gayle
5118	▼ 2.0 Planning Phase	PHASE	New	-
5621	▼ 2.1 PM Foundations Chapter 2: Plan a ...	FEATURE	In progress	-
6688	▼ 2.1.10 Create Risk register	USER STORY	Closed	MP Michelle Pineda
6773	2.1.10.1 Standardize Risk Syntax...	TASK	Closed	MP Michelle Pineda
6774	2.1.10.2 consult with devs for sc...	TASK	Closed	MP Michelle Pineda
6689	▼ 2.1.11 Create Configuration manag...	USER STORY	Closed	AD Atasha Frances Gayle
6775	2.1.11.1 Set up the CMDB and a...	TASK	Closed	AD Atasha Frances Gayle
6776	2.1.11.2 Relationship Dependen...	TASK	Closed	AD Atasha Frances Gayle

6690	▼ 2.1.12 Create change management...	USER STORY	Closed	LA	Lalainne Andaya
6778	2.1.12.2 Create impact analysis	TASK	Closed	LA	Lalainne Andaya
6779	2.1.12.3 CCB coordination	TASK	Closed	LA	Lalainne Andaya
6683	▼ 2.1.8 Create Project Risk Managem...	USER STORY	Closed	LA	Lalainne Andaya
6684	2.1.8.1 Create Risk Identificatio...	TASK	Closed	LA	Lalainne Andaya
6685	2.1.8.2 Map the Risk Qualificati...	TASK	Closed	LA	Lalainne Andaya
6686	2.1.8.3 Contingency Planning	TASK	Closed	LA	Lalainne Andaya
6687	▼ 2.1.9 Create Requirements Manage...	USER STORY	Closed	MP	Michelle Pineda
6769	2.1.9.1 Identify the requirements	TASK	Closed	MP	Michelle Pineda
6770	2.1.9.2 define requirements acc...	TASK	Closed	MP	Michelle Pineda
6771	2.1.9.3 Draft Requirements Trac...	TASK	Closed	MP	Michelle Pineda
6772	2.1.9.4 Traceability Testing	TASK	Closed	MP	Michelle Pineda
5484	▼ 4.0 Monitoring and Controlling	PHASE	Closed	-	
6691	▼ 4.1 Chapter 4 PM Foundations monito...	FEATURE	Closed	-	
6692	▼ 4.1.1 Create Project monitoring an...	USER STORY	Closed	FS	Feliz Angelica Salting
6780	4.1.1.1 define the RAG criteria, ...	TASK	Closed	FS	Feliz Angelica Salting
6781	4.1.1.2 Track Weekly/Monthly St...	TASK	Closed	FS	Feliz Angelica Salting
5485	▼ 5.0 Closing Phase	PHASE	New	-	
5486	▼ 5.1 Chapter 5 PM foundations closing ...	SUMMARY TASK	New	-	
5487	▼ 5.1.1 Create transition out plan	USER STORY	New	MP	Michelle Pineda
6782	5.1.1.1 setup strategy for transit...	TASK	Closed	MP	Michelle Pineda
6783	5.1.1.2 knowledge transfer and ...	TASK	Closed	MP	Michelle Pineda
6784	5.1.1.3 Technical and Property ...	TASK	Closed	MP	Michelle Pineda
6785	5.1.1.4 Formal Handover and A...	TASK	Closed	MP	Michelle Pineda
6694	▼ 5.1.2 Create Project acceptance	USER STORY	Closed	AD	Atasha Frances Gayle

6786	5.1.2.1 cross reference RTM and...	TASK	Closed	AD	Atasha Frances Gayle
6787	5.1.2.2 Operational Handover C...	TASK	Closed	AD	Atasha Frances Gayle
6788	5.1.2.3 Administrative Closeout	TASK	Closed	AD	Atasha Frances Gayle
6789	5.1.2.4 Resource Release and Ar...	TASK	Closed	AD	Atasha Frances Gayle
6695	▼ 5.1.3 Create post project review	USER STORY	Closed	LA	Lalaine Andaya
6790	5.1.3.1 Compare the final Actua...	TASK	Closed	LA	Lalaine Andaya
6791	5.1.3.2 perform RCA on any pro...	TASK	Closed	LA	Lalaine Andaya
6696	▼ 5.1.4 Create lessons learned	USER STORY	Closed	FS	Feliz Angelica Salting
6793	5.1.4.1 Analyze both realized an...	TASK	Closed	FS	Feliz Angelica Salting
6794	5.1.4.2 Analyze gaps in current ...	TASK	Closed	FS	Feliz Angelica Salting