

Schedule Management Plan

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Table of Contents

Introduction3

Schedule Management Approach3

Schedule Control4

Schedule Changes and Thresholds5

Scope Change5

Sponsor Acceptance6

Introduction

The project schedule is the roadmap for how the furlink project will be executed. Schedules are an important part of any project as they provide the project team, project adviser, and stakeholders a picture of the project’s status at any given time.

The purpose of the schedule management plan is to define the approach the LogiTeh team will use in creating the furlink project schedule. furlink is designed to replace manual pet grooming booking processes with an integrated digital ecosystem, centralizing pet registration, scheduling, and payment processing. Because furlink relies on external integrations such as Supabase, PayMongo, Google Gemini AI, and operates within a strict Project-Based Learning (PBL) timeframe, managing the schedule rigorously is critical. This plan includes how the team will monitor the project schedule and manage changes after the baseline schedule has been approved.

Schedule Management Approach

Project schedules will be created using an Agile, sprint-based approach, mapping deliverables from the project’s Work Breakdown Structure (WBS) to specific deployment cycles. Activity sequencing will be highly dependent on the system architecture, prioritizing the React.js frontend, Supabase database configuration, and critical payment and AI integrations.

Duration estimating will factor in known design constraints, such as the time required to configure Supabase Row Level Security (RLS) policies, test PayMongo webhook dependencies, and mitigate Gemini 2.5 Flash AI rate limits. Once a preliminary sprint schedule is developed, it will be reviewed by the project team. Once agreed upon, the Project Adviser will review and approve the schedule before it is baselined.

The following are the designated milestones for the Furlink project schedule:

Milestones	Date
Capstone 2 Kickoff	March 7, 2026
Final Testing	July 6-7, 2026
Release to Service Provider (Training)	July 8, 2026
furlink v1.0 Deployment	July 11, 2026
Enhancement of Core Booking Modules	July 13-17, 2026
Development of AI Booking Assistant	July 20-30, 2026
System and Integration Testing	July 31, 2026 – August 7, 2026
furlink v2.0 Release	August 10 2026

User Acceptance Testing & Fixes	August 17, 2026 – August 21, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026

Roles and responsibilities for schedule development are as follows:

- Project Manager (Lalaine Andaya): Responsible for facilitating work package definition, sequencing, and estimating durations with the team. Creates the project schedule, monitors sprint progress, and obtains schedule approval from the Project Adviser.
- Full-Stack Developer (Feliz Angelica Salting): Responsible for aligning the schedule with the GitHub and Vercel continuous deployment pipeline, ensuring that releases (v1.0, v1.1, v2.0) hit their target deployment dates.
- Lead Developer (Atasha Frances Gayle Doria): Responsible for estimating technical durations, particularly regarding Supabase Functions, and database triggers,
- Lead QA (Michelle Reina Pineda): Responsible for Integration, System, and User Acceptance Testing phases.
- Project Adviser / Sponsor: Participates in reviews of the proposed schedule and approves the final baseline, ensuring it meets Capstone requirements.

Schedule Control

- The project schedule will be reviewed and updated on a bi-weekly basis (aligned with Agile sprint reviews) with actual start, actual finish, and completion percentages provided by the task owners.
- The Project Manager is responsible for determining the impacts of schedule variances, submitting schedule change requests, and reporting status.
- The Project Team is responsible for participating in bi-weekly schedule updates, communicating any technical blockers to the Project Manager, and participating in variance resolution.
- The Project Adviser / Sponsor will maintain awareness of the project schedule status and review/approve any formal schedule change requests submitted by the Project Manager.

Schedule Changes and Thresholds

As the project schedule is created, boundary conditions are established to define the parameters within which the project must operate. Given the strict academic deadlines of

the project, timeline adherence is critical. Any event that may potentially cause a schedule change exceeding these boundary conditions must have a schedule change request submitted and approved.

If any member of the project team determines that a change to the schedule is necessary, the project manager and team will meet to evaluate the change. They will determine impacted tasks, variance severity, and workarounds.

To prevent operational bottlenecks, schedule changes are classified into two tiers:

1. **Minor Schedule Changes:** Low-impact adjustments that do not alter the project baseline or Sprint Goal. The Project Manager and Lead Developer can mutually approve and implement these directly into the current Sprint Backlog.
2. **Major Schedule Changes:** Significant adjustments that alter the project baseline. These must be logged as a formal Change Request and follow a strict approval process.

Once the change request has been reviewed and approved, the Project Manager is responsible for adjusting the schedule, communicating all changes to the team, and archiving the change request in the project repository.

Scope Change

Occasionally, approved changes to the furlink project's scope may result in the schedule needing to be adjusted. These scope changes may arise from technical constraints discovered during development, such as:

- Needing changes to Data Privacy Act compliance features.
- Adjustments to the AI Booking Assistant if the Gemini 2.5 Flash model hits strict rate limiting or context window bottlenecks.
- Modifications to the Role-Based Access Control (RBAC) requiring more backend development time.
- Unforeseen integration issues when configuring the dual-provider redundancy layer (Pollinations.ai to Hugging Face) for the AI Pet Haircut Generator.

Any changes in the project scope approved by the Project Adviser will require the project team to evaluate the effect on the current schedule. If the Project Manager determines that the scope change will significantly affect the timeline, they will request the schedule be formally re-baselined. The Project Adviser must review and approve this request before the new baseline is adopted.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

