

Requirements Management Plan

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

May 2026

Table of Contents

Introduction	1
Requirements Management Approach	1
Configuration Management	2
Requirements Prioritization Process	2
Risk Qualification and Prioritization	3
Product Metrics.....	3
Requirements Traceability Matrix.....	3
Stakeholder Acceptance.....	4

Introduction

The purpose of the furlink Requirements Management Plan is to establish a common understanding of how requirements will be identified, analyzed, documented, and managed for the pet grooming platform. The project is currently categorized as High Risk due to several factors with high probability and high impact, such as limited manpower and limited financial resources.

Requirements are divided into two categories:

- **Project Requirements:** Non-technical needs such as onboarding one (1) service provider in Makati and completing the project by October 2026.
- **Product Requirements:** Technical specifications for the WebApp, including the AI-Booking Assistant, Supabase backend integration, Business analytics dashboard, and PayMongo payment link automation.

Requirements Management Approach

Identification

Requirements will be collected through interviews with local Makati pet groomers, focus groups with pet owners, and prototyping of the furlink WebApp UI.

Analysis

Requirements will be categorized into "Core Booking Logic," "AI Tools," or "Business Analytics." The team will determine acceptance criteria for each.

Documentation

Analyzed requirements will be added to the project requirements checklist and assigned to the Lead Developer and QA Tester.

Ongoing Management

The Project Manager will track status during sprints. Changes must go through the established change control process to assess impact on the launch date.

Configuration Management

Documentation & Version Control: All technical designs and requirements will be stored in a central repository. Changes to the database schema or logic require PM approval.

Change Control: Any proposed changes to the project scope must be reviewed by the project team to determine the impact on the August 2026, deployment deadline and the overall budget.

Requirements Prioritization Process

furlink uses a three-level scale to ensure the most critical features are delivered first:

High Priority: Essential for launch

- Secure User registration and login
- Booking Engine
- Service listing
- Profile Dashboard
- Payment Gateway

Medium Priority: Important features that add value

- AI Booking Assistant
- Feedback Form

Low Priority: Desirable features for future updates

- Advanced Business Analytics
- Multi-city expansion

Product Metrics

To gauge project success, the following technical and performance metrics are established:

Cost & Performance:

- Operating Cost: Server and database costs (Supabase) must stay within the monthly student budget.
- Speed: PayMongo payment links must be delivered instantly; page load times must be < 2 seconds.

Technical Quality:

- Accuracy: 100% accuracy in understanding user booking requests by the system.

Requirements Traceability Matrix

Project Name	furlink	Business Area	Pet Services			
Project Manager	Lalaine Andaya	Business Analyst Lead	Lalaine Andaya			
QA Lead	Michelle Reina Pineda	Target Implementation Date	October 1, 2026			
Req#	Requirement Description	Design Document Reference	Charter Reference	Test Case Reference	User Acceptance Validation	Comments
PR-01	User account registration.	UC-1.1	3.1.1.1.4	UC-1.1 TC		
PR-02	User login functionality.	UC-1.2	3.1.2.1	UC-1.2 TC		
PR-03	Account management (Profile updates).	UC-1.3, UC-1.4	3.2.3.2.1, 3.1.4.1	UC-1.3 TC, UC-1.4 TC		
PR-13	Switch account from Pet Owner to Service Provider.	UC-1.5	3.1.5.1	UC-1.5 TC		
PR-04	Browse pet services on the platform.	UC-2.1	3.2.1.1.8	UC-2.1 TC		
PR-05	Book an appointment with a service provider.	UC-2.1	3.2.1.1.9	UC-2.1 TC		
PR-15	Cancel existing booking.	UC-2.2	3.2.2.1	UC-2.2 TC		
PR-16	Reschedule booking (prior to provider acceptance).	UC-2.3	3.2.3.1	UC-2.3 TC		
PR-06	Share feedback/reviews for service providers.	UC-2.4	3.2.4.1.1	UC-2.4 TC		
PR-19	Submit payment verification for approved bookings.	UC-2.5	3.2.5.1	UC-2.5 TC		
PR-09	AI Booking Assistant / Haircut Preview generation.	UC-2.6	3.2.6.1	UC-2.6 TC		
PR-07	Create, Read, Update, and Delete (CRUD) listings.	UC-3.1	3.3.1.2	UC-3.1 TC		
PR-08	View posted listings.	UC-3.3	3.3.3.1	UC-3.3 TC		
PR-20	Delete posted listings.	UC-3.4	3.3.4.1	UC-3.4 TC		
PR-23	Modify/Edit existing listings.	UC-3.2	3.3.2.1	UC-3.2 TC		
PR-12	View performance dashboards.	UC-4.1	3.4.1.1.7	UC-4.1 TC		
PR-14	Manage (Accept/Decline) booking requests.	UC-3.5	3.3.5.1	UC-3.5 TC		
PR-17	View and download booking reports.	UC-4.1	3.4.1.1.8	UC-4.1 TC		
PR-21	Confirm or decline user payment verification.	UC-3.6	3.3.6.1.2	UC-3.6 TC		
PR-10	Secure login access to administrative interface.	UC-1.2	3.1.2.2	UC-1.2 TC		
PR-11	Manage and monitor user activities.	UC-5.1	3.5.1.1	UC-5.1 TC		
PR-18	View and download user activity reports.	UC-4.1	3.4.1.1.9	UC-4.1 TC		
PR-22	Accept or reject new service provider listings.	UC-5.2	3.5.2.1	UC-5.2 TC		

Stakeholder Acceptance

Approved by the Project Sponsor:

Manuel R. Doria Jr.

Date: May 19, 2026

Project Sponsor Representative

