

Project Status Report

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Project Status Summary

Scope	Schedule	Cost	Risks	Quality
-------	----------	------	-------	---------

Percent Complete: 93%

Executive Overview:

The Furlink project is progressing completely on schedule according to our established timeline. The team spent the months of May and April finalizing database schemas and building the core booking workflows. The project is on track to enter our implementation phase during the Final Testing on July 6–7 and the official v1.0 Deployment on July 11, 2026.

The Schedule, Scope, Cost, and Quality constraints remain Green. The project Risks parameter is held at Yellow because the upcoming July sprints has core database refinements, service provider training, and the v1.0 deployment within a single week, there is a tight deadline. Furthermore, the development of the Gemini 2.5 Flash AI Booking Assistant (July 20–30) introduces critical security and rate-limiting factors. The team is actively mitigating these risks by enforcing a strict 48-hour code freeze before integration windows and building secure, read-only Database Views to wall off sensitive revenue tables from prompt-injection.

Work Completed for Last Sprint

- Finalize Database Schema.
- Configure Supabase Auth and Row Level Security (RLS) policies.
- Develop frontend UI for Pet Owner and Service Provider profiles.
- Build the core calendar-based scheduling engine.
- Completed Role-Based Access Control setup.
- Completed the preliminary development for the core booking modules, preparing the system for upcoming testing.

Work Planned for Next Sprint

- Begin unit testing of the calendar-based scheduling engine to meet the target for zero double-booking.
- Implement the PayMongo transaction hooks and configure backend serverless webhooks to ensure booking slots only finalize upon a verified payment confirmation.
- Build secure, Read-Only SQL Database Views to act as a physical data barrier, keeping sensitive business revenue metrics hidden from upcoming AI prompts.

- Review interface layouts with the mobile-responsive constraints to meet the "Ease of Use" metrics before entering the July integration.

Open Issues

Issue Number	Description	Status
Issue #1	Need to restructure database access for the upcoming AI features to make sure the AI cannot query raw business tables.	Tech Lead optimizing the database before July integration.
Issue #2	Risk of missed testing windows due to late-stage code commits.	Project Manager implementing an unyielding 48-hour code freeze rule immediately preceding the July 6 testing phase.
Issue #3	Admin approval interface requires minor styling adjustments for absolute mobile responsiveness.	Assigned to frontend developers for next sprint.

Open Risks

ID	Risk Title	Description	Risk Response
1	Low Provider Adoption	Targeted Makati service providers are hesitant to move away from manual booking.	Provide in-person onboarding and "concierge" profile setup services to lower barrier to entry.
2	AI API Cost Overrun	The intensive transactional token	Implement programmatic server-side middleware rate limiting

ID	Risk Title	Description	Risk Response
		consumption driven by multi-turn dialogs within the AI Booking Assistant and massive data array parsing by the AI-Powered Data Analyst exceeds the core team's allocated fixed budget, causing premature deployment throttling, platform downtime, or financial operational deficits.	alongside robust token optimization, semantic compression arrays, and payload pruning rules within the Supabase Edge Functions.
3	AI Hallucination Risk	AI features generate incorrect schedules, pricing, or advice.	A hidden code guardrail checks all AI answers against the real database and forces the user to review a final summary screen before anything is officially booked.
4	Unauthorized Admin Access	Malicious actors bypassing security controls to gain full administrative privileges.	Implement multi-factor authentication (MFA) for admin panels and strict IP-whitelisting for internal tools.
5	Security Breach	Unauthorized access to sensitive user or payment data.	Implement HTTPS, industry-standard hashing, and strict Role-Based Access Control (RBAC).

ID	Risk Title	Description	Risk Response
6	UAT Failure	Pet owners find the interface confusing, leading to low "Ease of Use" ratings.	Conduct weekly UI reviews and iterative feedback sessions before the final August UAT.
7	Database Failure	Technical infrastructure and performance issues.	Set up point-in-time recovery (PITR) and automated daily database backups within your Supabase configurations.
8	Dashboard Data Processing	Critical crash of cloud database infrastructure, resulting in temporary loss of data.	Build a cache layer for dashboard data in Supabase; implement manual refresh buttons for providers.
9	Data Privacy Compliance Violation	Mishandling user consent or failing to honor user privacy rights, triggering legal penalties under the Philippine Data Privacy Act (R.A. 10173).	Design data registration screens to explicitly capture user consent via checkboxes, and build an automatic one-click "Delete Account" button so users can instantly wipe their records.
10	Loss of Customer Trust	Brand damage resulting from recurring technical issues, data breaches, or consistently poor user experience.	Publish real-time status pages; proactively dispatch compensation discounts to affected Makati pet owners.

ID	Risk Title	Description	Risk Response
11	Fraudulent Payment Shutdown	Fraudulent or suspicious transactions may trigger payment gateway security measures.	Deploy client-side transaction screening logic; hold booking validation until webhook confirms clear payment.
12	Payment Gateway Delay	Issues with PayMongo integration prevent automated payment link delivery.	Start development of the Payment Gateway early (July 22) and maintain manual link backup protocols.
13	High Traffic Issues	Server overload during peak booking seasons or hours, causing the application to significantly slow down or crash.	Configure Vercel auto-scaling thresholds to dynamically spin up serverless computing nodes during traffic spikes, implement a Supabase API caching layer to minimize heavy database reads, and set up a lightweight traffic-throttling middleware to queue incoming requests safely.
14	Mobile Device Compatibility Issues	The platform interface breaks, overlaps, or is rendering improperly on other devices.	Enforce mobile-first responsive CSS architecture and conduct automated cross-browser layout testing across standard iOS and Android screen profiles before every code deployment.

ID	Risk Title	Description	Risk Response
15	Incomplete System Updates	Deploying flawed or partially finished code to production, causing instability.	Establish a strict main-branch protection policy in GitHub requiring automated test passes and mandatory approval signatures from both QA and Release leads before code can be merged into production.
16	Third-Party Service Shutdown	Sudden discontinuation or prolonged outage of critical external platforms.	Abstract all third-party API dependencies into modular code wrappers, allowing the development team to quickly swap connections and migrate to an alternative provider with minimal code rewrites.
17	Down AI Image Generation	Outage of external AI tools preventing the creation of AI generated images.	Implement an automated fallback system in your code that temporarily routes image requests to a backup AI engine while the primary AI service is offline.

Deliverables and Milestones

Milestones	WBS	Planned	Forecasted	Actual	Status
Capstone 2 Kickoff	1.2	March 7, 2026	March 7, 2026	March 7, 2026	Completed
Final testing	2.3	July 6 to July 7, 2026	July 6 to July 7, 2026	July 6 to July 7, 2026	On schedule
Release to Service Provider (Training)	2.4	July 8, 2026	July 8, 2026	July 8, 2026	On schedule

Furlink v1.0 Deployment	2.5	July 11, 2026	July 11, 2026	July 11, 2026	On schedule
Enhancement of core booking modules	3.7	July 13-17, 2026	July 13-17, 2026	July 13-17, 2026	On schedule
Development of AI booking assistant	3.8	July 20-30, 2026	July 20-30, 2026	July 20-30, 2026	On schedule
System and Integration testing	3.9	July 31, 2026 – August 7, 2026	July 31, 2026 – August 7, 2026	July 31, 2026 – August 7, 2026	On schedule
Furlink v2. Release	3.10	August 10, 2026	August 10, 2026	August 10, 2026	On schedule
User acceptance testing & fixes	4.2	August 17, 2026 – August 21, 2026	August 17, 2026 – August 21, 2026	August 17, 2026 – August 21, 2026	On schedule
Solution release furlink v2.1	4.3	August 31, 2026	August 31, 2026	August 31, 2026	On schedule
Project completion	5.5	October 1, 2026	October 1, 2026	October 1, 2026	On schedule

Deliverables	WBS	Planned	Forecasted	Actual	Status
Create Project Charter	1.1.1	April 15, 2026	April 15, 2026	April 15, 2026	Completed
Create Business Case	1.1.2	April 21, 2026	April 21, 2026	April 21, 2026	Completed
Create Project Brief	1.2.3				Completed
Create Stakeholder Management Strategy	1.1.4	April 6, 2026	April 6, 2026	April 6, 2026	Completed
Create Stakeholder Analysis	1.1.5	April 6, 2026	April 6, 2026	April 6, 2026	Completed
Create Statement of Work	1.2.6	April 1, 2026	April 1, 2026	April 1, 2026	Completed
Plan Communication Management	2.1.1	April 6, 2026	April 6, 2026	April 6, 2026	Completed

Plan Scope Management	2.1.2	April 13, 2026	April 13, 2026	April 13, 2026	Completed
Create Work Breakdown Structure	2.1.3	May 11, 2026	May 11, 2026	May 11, 2026	Completed
Plan Schedule Management	2.1.4	April 13, 2026	April 13, 2026	April 13, 2026	Completed
Plan Quality Management	2.1.5	April 8, 2026	April 8, 2026	April 8, 2026	Completed
Plan Cost Management	2.1.6	April 2, 2026	April 2, 2026	April 2, 2026	Completed
Plan Human Resource	2.1.7	April 2, 2026	April 2, 2026	April 2, 2026	Completed
Create Agile Team Charter	6.1	April 6, 2026	April 6, 2026	April 6, 2026	Completed
Create System Design Document	7.1	April 6, 2026	April 6, 2026	April 6, 2026	Completed
Create Feasibility study	1.1.8	May 20, 2026	May 20, 2026	May 20, 2026	Completed
Create Business Model Canvas	1.1.7	April 29, 2026	April 29, 2026	April 29, 2026	Completed
Create Requirements Management Plan	2.1.9	May 8, 2026	May 8, 2026	May 8, 2026	Completed
Create Project Risk Management Plan	2.1.8	April 29, 2026	April 29, 2026	April 29, 2026	Completed
Create Risk register	2.1.10	May 1, 2026	May 1, 2026	May 1, 2026	Completed
Create change management plan	2.1.12	May 26, 2026	May 26, 2026	May 26, 2026	Completed
Create project monitoring and controlling project status report	4.1.1	May 4, 2026	May 4, 2026	May 4, 2026	Completed
Create transition out plan	5.1.1	May 6, 2026	May 6, 2026	May 6, 2026	Completed

Create Project acceptance	5.1.2	May 20, 2026	May 20, 2026	May 20, 2026	Completed
Create post project review	5.1.3	May 7, 2026	May 7, 2026	May 7, 2026	Completed
Create lessons learned	5.1.4	May 4, 2026	May 4, 2026	May 4, 2026	Completed

Open Change Requests

The Furlink project uses a structured Change Control Process to evaluate all incoming Change Control Requests (CCRs) before updating the baseline plan. The process begins when a team member identifies a required modification and submits a formal CCR. Upon receipt, the Project Manager conducts a preliminary analysis evaluating the request's immediate impact on project risk, cost, schedule, and scope.

Following this initial process, the request is escalated to the Change Control Board (CCB) for formal governance. The CCB evaluates each proposed change against three critical criteria: its alignment with digitizing the local pet care market, its technical feasibility within our modern architecture, and whether it is essential to delivering the core Minimum Viable Product (MVP) within strict academic deadlines.

Once a change is officially approved by the CCB and signed off by the Project Adviser, it is integrated into the active sprint backlog, and its status is updated in the repository. To maintain team transparency and prevent timeline delays, any active CCRs, particularly those acting as project blockers are reported during daily stand-up meetings for immediate resolution. The following table format will be used for mapping out project records for any future open change requests:

Change request	Change request number	Request date	Current status
----------------	-----------------------	--------------	----------------

Key Performance Indicators (KPI's)

At the completion of our initial phases, the Furlink project continues to demonstrate exceptional financial and operational status. For both Sprint 1 and Sprint 2, our total combined baseline cost was projected at ₱135,300.00 where ₱89,650.00 is for Sprint 1 and ₱45,650.00 is for Sprint 2.

Combined actual expenditures were kept strictly to ₱123,000.00. This reflects ₱120,000.00 in total team labor across both phases and ₱3,000.00 in total co-working space allocations.

Consequently, our entire cumulative 10% contingency reserve of ₱12,300.00 went completely unspent, resulting in a highly favorable Cost Variance. Operationally, all deliverables remain on-schedule.

Schedule - Project is On Schedule

- Schedule Variance (SV): ₱0.00
- Schedule Performance Index (SPI): 1.00

Cost - Project is Under Budget

Cost Variance (CV): ₱12,300.00

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

