

# Post Project Review

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

May 2026

## Table of Contents

|                                      |   |
|--------------------------------------|---|
| Introduction .....                   | 1 |
| Cost Management Approach.....        | 1 |
| Measuring Project Cost.....          | 1 |
| Reporting Format .....               | 2 |
| Cost Variance Response Process ..... | 2 |
| Cost Change Control Process.....     | 3 |
| Project Budget .....                 | 3 |
| Stakeholder Acceptance.....          | 4 |

## Project Summary

The **furlink** platform was developed as an IT Capstone project to modernize the pet care industry by connecting dog and cat owners with service providers. The primary objective was to deploy a robust web application featuring service listings, a calendar-based booking system, and an innovative AI-powered haircut preview tool. Operating under strict academic deadlines, the project aimed to address visibility issues for local pet grooming businesses while providing a seamless scheduling experience for pet owners. Overall, the project successfully deployed its core MVP, allowing pilot service providers to onboard and manage bookings through a multi-cloud architecture utilizing Vercel and Supabase.

## Project Team and Staffing

The project was executed by **Team LogiTech**, operating within an Agile framework. The team successfully managed dual roles (academic and development) throughout the lifecycle:

| Name                       | Project Role                | Contact                                                                        |
|----------------------------|-----------------------------|--------------------------------------------------------------------------------|
| Lalainne Andaya            | Project Manager             | <a href="mailto:lcandaya2@student.apc.edu.ph">lcandaya2@student.apc.edu.ph</a> |
| Atasha Frances Gayle Doria | Lead Developer              | <a href="mailto:asdoria@student.apc.edu.ph">asdoria@student.apc.edu.ph</a>     |
| Feliz Angelica Salting     | Release Manager & Team Lead | <a href="mailto:fpsalting@student.acp.edu.ph">fpsalting@student.acp.edu.ph</a> |
| Michelle Reina Pineda      | QA Lead                     | <a href="mailto:mbpineda@student.apc.edu.ph">mbpineda@student.apc.edu.ph</a>   |
| Gonzalo Gumogda            | Project Adviser             | <a href="mailto:gonzalog@apc.edu.ph">gonzalog@apc.edu.ph</a>                   |

## Project Deliverables (Planned vs. Actual)

### furlink Design

| Planned Deliverable                                                              | Actual Deliverable                                           | Summary                                   |
|----------------------------------------------------------------------------------|--------------------------------------------------------------|-------------------------------------------|
| Design thinking research to conduct user interviews to build system requirements | Research conducted through interviews with service providers | This deliverable was completed as planned |

|                                              |                                                                   |                                           |
|----------------------------------------------|-------------------------------------------------------------------|-------------------------------------------|
| Complete UI/UX wireframes and system designs | Completed system UI/UX wireframes and mockups, and system designs | This deliverable was completed as planned |
|----------------------------------------------|-------------------------------------------------------------------|-------------------------------------------|

### furlink Core MVP Development

| Planned Deliverable                                                                                                        | Actual Deliverable                                                                                                         | Summary                                   |
|----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|
| Core platform modules including User Registration, Service Provider Listings, and the Calendar-Based Online Booking System | Core platform modules developed successfully with functional real-time calendar synchronization to prevent double bookings | This deliverable was completed as planned |

### furlink Testing and Quality Assurance

| Planned Deliverable                                                                                                           | Actual Deliverable                                                                                                             | Summary                                      |
|-------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------|
| Comprehensive testing documentation covering Unit, Integration, System, and User Acceptance Testing (UAT) with early adopters | Comprehensive testing documentation tracking defect resolutions, automated test scripts, and UAT feedback from project adviser | UAT with early adopters were not implemented |

### furlink Final Project Deliverables

| Planned Deliverable                                                                     | Actual Deliverable                                                                      | Summary                                   |
|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|-------------------------------------------|
| Service provider dashboard showing monthly sales, customer ratings, and market insights | Service provider dashboard showing monthly sales, customer ratings, and market insights | This deliverable was completed as planned |

|                                                            |                                                                                     |                                                                                                                                                    |
|------------------------------------------------------------|-------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|
| AI Pet Haircut Generator to preview grooming styles        | AI Pet Haircut Generator deployed with an added standard booking fallback mechanism | Delivered with a strategic operational adjustment. A fallback bypass was added for sub-optimal photo uploads to prevent booking flow interruptions |
| Implement AI booking assistant and AI-powered data analyst | As scheduled                                                                        |                                                                                                                                                    |

## Transition to Operations

Transitioning an academic Capstone project to a live, operational pilot environment requires ongoing, iterative effort rather than a one-time handoff. Team LogiTeh ensures that the development team and the pilot service providers maintain effective communication throughout the project's active lifecycle, ensuring continuity as the system evolves toward its final solution release this August. Additionally, the team continuously includes early-adopter businesses as Key Stakeholders throughout the ongoing development cycles.

As the platform matures, an immediate area for continuous improvement is conducting further iterative testing directly within the service providers' physical business environments (e.g., on-site inside the grooming salons), rather than limiting User Acceptance Testing to controlled academic or remote settings. Bringing the application directly into the salons allows service providers to gain deeper familiarity with the system while simultaneously surfacing real-world environmental constraints—such as salon Wi-Fi connectivity or specific mobile device limitations—ensuring a more robust and responsive final deployment.

## Project Costs

The budgeted cost for the furlink platform was set at \*\*\* for three sprints. The following chart shows the project budget with actual costs compared to the planned cost.

| Sprint | Budgeted Cost | Actual Cost | Comments |
|--------|---------------|-------------|----------|
|--------|---------------|-------------|----------|

|                             |           |           |  |
|-----------------------------|-----------|-----------|--|
| AY 25-26 TERM 3<br>SPRINT 1 | 89,650.00 | 37,965.00 |  |
| AY 25-26 TERM 3<br>SPRINT 2 | 45,650.00 | 39,357.00 |  |
|                             |           |           |  |

## Project Schedule

| Milestones                             | Date                              | Comments          |
|----------------------------------------|-----------------------------------|-------------------|
| Capstone 2 Kickoff                     | March 7, 2026                     | Completed on time |
| Final Testing                          | July 6, 2026 – July 7, 2026       | As scheduled      |
| Release to Service Provider (Training) | July 8, 2026                      | As scheduled      |
| furlink v1.0 Deployment                | July 11, 2026                     | As scheduled      |
| Enhancement of Core Booking Modules    | July 13, 2026 – July 17, 2026     | As scheduled      |
| Development of AI Booking Assistant    | June 20, 2026 – July 30, 2026     | As scheduled      |
| System and Integration Testing         | July 31, 2026 – August 7, 2026    | As scheduled      |
| furlink v2.0 Release                   | August 10, 2026                   | As scheduled      |
| User Acceptance Testing & Fixes        | August 17, 2026 – August 21, 2026 | As scheduled      |
| Solution Release furlink v2.1          | August 31, 2026                   | As scheduled      |
| Project Completion                     | October 1, 2026                   | As scheduled      |

## Recommendations

The furlink platform was an example of a carefully planned and successfully executed Capstone project for Team LogiTech. As development and iterations continue, the following recommendations and lessons learned have been identified to guide the current lifecycle and assist future academic projects.

**Recommendation #1:** Offer direct on-site training and guided onboarding sessions with service providers to lower the barrier to adopt to a digital platform to mitigate low provider adoption risk.

**Recommendation #2:** Implement monitoring and buffer budgets for APIs to monitor token usage for the AI Booking Assistant and the AI-Powered Data Analyst to avoid cost overruns.

**Recommendation #3:** Integrate third-party payment gateways within the first version of deployment. To transition furlink from a booking facilitator to a fully self-contained e-commerce platform, integrating gateways like GCash or Maya will secure direct transaction and simplify user journeys.

**Recommendation #4:** Maximize cloud free-tier architectures to ensure that the project remains within the authorized budget.

## Sponsor Acceptance

Approved by the Project Sponsor:



---

Manuel R. Doria Jr.

Date: May 19, 2026

Project Sponsor Representative

