

Transition Out Plan

furlink

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

May 2026

Table of Contents

Executive Summary3

Transition Approach3

Transition Team Organization3

Workforce Transition.....4

Work Execution During Transition4

Contract (SLA).....4

Asset & Intellectual Property (IP) Protection.....5

Hardware & Training-Environment Access Management5

Intellectual Property (IP) Guardrails & Partner Data Segregation5

Account Access Architecture & Multi-Store Management.....5

Knowledge Transfer5

Schedule6

Final Operational Acceptance6

Sponsor Acceptance7

Executive Summary

The purpose of this plan is to establish a high-level operational blueprint for the furlink Pet Grooming Platform. Unlike a traditional contract handover, this document ensures internal readiness and the preservation of technical "powers, duties, and functions" as the startup matures. It provides a roadmap for internal knowledge retention and the timeframe for transitioning from "Build Mode" to "Scale/Operations Mode" by October 1, 2026.

Transition Approach

Instead of scaling up staff, the startup will use this period to formalize roles.

- **Knowledge Consolidation:** Founders and Developers will transition from "sole knowledge holders" to "mentors" for new hires.
- **Assumption:** It is assumed that all documentation (API keys, logic flows, and vendor agreements) must be accessible to more than one person to prevent "single point of failure" risks.

Transition Team Organization

In a startup, team members often wear multiple hats. This chart defines the core responsibilities for long-term platform maintenance:

Title	Startup Role	Roles/Responsibilities
Product Owner	Founder	Oversee long-term strategy and roadmap; manages investor relations.
Technical Lead	Founder/Developer	Manages the Supabase backend, AI model fine-tuning, and documentation.
Ops & Growth Lead	Founder/Marketing	Manages service provider onboarding in Makati and daily business logic.
Release Lead	Founder/Developer	Manages the deployment pipeline; enforces code freezes; coordinates versioning and ensures the platform is live and stable.

QA Lead	Founder/Developer	Maintains the Traceability Matrix (RTM); oversees all testing phases (Unit, Integration, UAT); validates that Security Requirements are met.
---------	-------------------	--

Workforce Transition

For a startup, the workforce "transition" involves moving from a loose group of developers to a structured operations team. All current members will stay in place, but their focus will shift from Feature Development to System Reliability and Security Monitoring 15 days prior to the October 1, 2026, completion.

Work Execution During Transition

Throughout this phase, work continues according to the approved WBS. Responsibility for the AI Booking Assistant and payment integration is shared among the core team to ensure that the departure of any single member does not halt production.

Contract (SLA)

As a startup, these agreements are to protect platform integrity and establish institutional trust with our partner grooming service providers, furlink operates under a comprehensive, startup-scaled Service Level Agreement (SLA). This agreement explicitly details our commitment to a 99.99% core platform uptime while mapping clear operational boundaries regarding external supply-chain dependencies like Supabase, PayMongo, and Gemini API frameworks. Ultimately, this contract acts as a dual-purpose blueprint: it protects furlink from liabilities tied to third-party infrastructural failures through automated manual fallbacks, while reassuring stakeholders and investors that our operational support mechanics are de-risked, formalized, and built for scalable quality assurance.

Link for furlink’s service level agreement: [furlink Service Level Agreement.docx](#)

Asset & Intellectual Property (IP) Protection

Hardware & Training-Environment Access Management

- **Credential Security:** Access credentials for service providers' training accounts are generated securely and managed via our team vault. Under no circumstances are live administrative database keys or billing passwords exposed on training devices.

Intellectual Property (IP) Guardrails & Partner Data Segregation

- **Data Ownership:** While service providers retain the rights to their business operational metrics, the platform database architectures, user interface configurations, and the proprietary prompt configurations for the AI Booking Assistant remain 100% the intellectual property of furlink.
- **Anonymized Data Ingestion:** To train and fine-tune our AI features safely during provider validation phases, any operational feedback or booking text logs gathered from grooming partner workflows will be completely anonymized before system ingestion to protect user privacy.

Account Access Architecture & Multi-Store Management

- **Break-Glass Outage Protocols:** Master API overrides for the PayMongo and Gemini connections are securely distributed among the founding team. If a service provider encounters a system lockout or critical error during a live high-traffic booking window, any member of the founding team can execute immediate override diagnostics.

Knowledge Transfer

Knowledge transfer in a startup is the process of creating an Onboarding Guide for new service providers.

Documentation

Keep training guides live and updated in a shared workspace.

- **Internal Wiki:** Technical guides for the founding team to keep the system running.
- **Partner Playbook:** A non-technical guide used by the team to onboard service providers.

The "As-Built" Support Guide

Finished 15 days before launch, this guide allows *any* founder to give instant tech support to groomers when things act up:

- **AI Troubleshooting:** If a groomer says the AI Booking Assistant is misunderstanding clients, this guide shows how to quickly patch the prompt instructions.
- **Payment Flow Maps:** A simple checklist tracing how a customer's receipt upload updates the groomer's dashboard. This helps you instantly tell if a delay is a system bug or a bad user upload.

Core Team Cross-Training

The Technical Lead will run quick workshops so the entire team can handle emergency shop support:

- **On-Site Diagnostics:** Everyone will learn how to check if an app failure at a grooming shop is an actual system bug, a PayMongo/Gemini outage, or just bad shop Wi-Fi and tablet formatting.

Schedule

Schedule	Date
Release to Service Provider (Training)	July 8, 2026
furlink v1.0 Deployment	July 11, 2026
Enhancement of Core Booking Modules	July 13-17, 2026
Development of AI Booking Assistant	July 20-30, 2026
System and Integration Testing	July 31, 2026 – August 7, 2026
furlink v2.0 Release	August 10, 2026
User Acceptance Testing & Fixes	August 17, 2026 – August 21, 2026
Solution Release furlink v2.1	August 31, 2026
Project Completion	October 1, 2026

Final Operational Acceptance

The "Handover" is internally validated when the Founders sign off on the Operational Readiness Checklist. This confirms that all security protocols are active, all PRs are met, and the platform is ready for the pet owners and service providers.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Date: May 19, 2026

Project Sponsor Representative