

Project Charter

Project Name: furlink

Purpose

The purpose of this project is to modernize the way pet grooming services are booked and managed in Makati City. It aims to reduce schedule conflicts, miscommunication, enhance customer satisfaction, and improve service visibility for small to medium-sized pet grooming shops by providing tools like AI haircut preview generator, clear booking process, and business insights.

High-level project description

furlink is a web-based booking system designed to help dog or cat owners to discover pet groomers in Makati City, provide tools to manage bookings, provide feedback, and include features such as AI pet haircut preview generator, business insights for pet service provider, and calendar-based scheduling. The project will cater to dog or cat owners and pet grooming service providers in Makati City that seek new service options and are open to digital solutions.

High-level milestone schedule

- October 9, 2025 – Completion of MVP
- October 18, 2025 – furlink v1.0 Release (MVP Release)
- December 4, 2025 – furlink v1.1 Release (Feedback and messaging channel)
- January 8, 2026 – furlink v2.0 Release (Dashboard and Help Center)

Rough cost estimate and budget

Item/Service	Unit Cost in PHP	Duration	Total in PHP
Vercel Pro Plan	~1,200 /month	6 months	7,200
Supabase (Postgres)	~ 1,000 /month	6 months	6,000
Firebase Firestore + Authentication	~ 1,500 /month	6 months	9,000
AWS S3	~1,200 /month	6 months	7,200

Domain registration	~2000 /year	1 year	2,000
Cloud Monitoring / Logging (basic tools free tier)	0	-	0
Total	31,400		

Stakeholders

- Pet Owners
- The Groom Room by Steve
- The Nature Pet Grooming Salon
- LogiTech members
- Project Adviser
- Project Consultants
- Competitors

Project manager

Name: Lalainne C. Andaya

Position: Project Manager, Backend Developer

Project manager's responsibilities

It is the project manager's responsibility to:

- Coordinate project activities and ensure all milestones and deadlines are met
- Communicate progress and blockers to stakeholders
- Monitor documentation and ensure all features align with the project objectives

Project manager's authority

The project manager has the authority to:

- Approve task division and internal team decisions
- Represent the team during presentations and meetings
- Coordinate directly with stakeholders

Formal declaration of sponsor's support

Our project, Furlink, is a student-led startup and our primary sponsors consist of the project team members themselves. The team is committed to contribute time, effort, and adequate resources to ensure that the project will be successful. Additionally, the members' immediate family members are willing to provide needed support to drive the success of furlink. While they are not directly involved in decision-making they serve as sponsors by backing the project financially and offering moral and logistical support as needed.

Thus, the group formally acknowledges the role of their parents and personal contributions as the foundational sponsorship for this project. The collective support strengthens the team's ability to deliver a meaningful and functional project, even

To further strengthen our project, we are actively seeking and incorporating consultation from professionals, academic advisers, and our target users. This valuable input ensures our project is not only viable but also directly addresses the needs of our community, guiding us toward the best possible outcome.