

Project Name: furlink

Scope Statement:

Project goal and objectives What the project is supposed to achieve. Goal This proposed project aims to develop a web-based platform to connect dog and cat owners with grooming service providers in Makati City, creating more efficient access to pet grooming services. Meanwhile, it also allows service providers to have a wider and more inclusive reach for their potential customers and organization of their booking system. Furthermore, the project aligns with the United Nations Sustainable Development Goal (SDG) 8: Decent Work and Economic Growth, which emphasizes promoting sustained, inclusive, and sustainable economic growth, full and productive employment, and decent work opportunities for all. Objectives Before the platform is functional, a verified pet service provider must be onboarded, verified, and a profile dashboard must be provided to them. The first objective is to onboard and verify one (1) service provider within the first three (3) months of release, and each provider receives SEO-optimized profile dashboard for improved discoverability. Without service providers, there will be no data collected for the platform and the pet service providers need to be verified, without verified providers the platform lacks credibility. The second objective is to minimize double booking by ensuring that each service provider does not experience booking incidents during the first three (3) months of the release. By achieving this objective, the platform builds trust with pet service providers. The third objective is to enable pet service providers to track monthly sales, customer feedback, and related insights. Providing a business dashboard will allow pet service providers to make data-driven decisions that will grow their business. The fourth objective is to have an AI-powered haircut preview tool on the platform by October 18, 2025 to enable pet owners to customize their pet's possible haircut style.		
Objective	Category	Measure
Onboard and verify one (1) service provider within the first three (3) months of release, and each provider receives search engine optimization (SEO) profile dashboard to improve visibility and potential customer reach.	Business	One (1) verified provider

Minimize double booking by ensuring that each service provider does not experience booking incidents during the first three (3) months of the release.	Performance	Review bookings and identify how many times two customers were booked at the same date and time slot
Enable pet service providers to track monthly sales, customer feedback, and related insights.	Business	Complete analytics dashboard
Allow pet owners to virtually preview potential haircuts on their pets using an AI-powered tool, integrated into the platform by October 18, 2025. The tool must consistently produce clear and usable haircut previews while accurately identifying and matching the selected haircut style to the pet's current hair length and condition.	Business	AI-powered haircut preview tool

Project Boundaries

Within scope: What is included in the project.

- User registration and login: Allows both dog or cat owners and service providers to create an account and login to their account.
- Service listing: Allows service providers to post their services on the platform.
- Booking: Enables dog or cat owners to book pet services on the platform.
- AI pet haircut generator: Enables dog or cat owners to upload a photo of their pet and receive an AI-generated preview for their desired haircut style.
- Messaging channel: Allows dog or cat owners and pet service providers to communicate with each other.
- Pet service provider recommendation: Provides dog or cat owners recommended pet service providers based on their activities.
- Dashboard: Allows pet service providers to track bookings, revenue, and customer insights.
- Feedback form: Allows dog or cat owners to submit their review to the service provider.

Out of scope: What is excluded from the project.

- Booking of pet care services with insurance.
- Other pet services such as veterinary care, pet supplies, etc.
- Pet transportation services
- The system does not process any payments. It does not use in-app payment through third-party gateways.
- In-depth financial reporting tools.

Project Deliverables

The tangible items produced by the project.

- Calendar-based scheduling: A calendar-based system that will help service providers manage availability and help organize schedules.
- AI-Powered Haircut Preview: A feature where the pet owner uploads a photo of their pet and selects haircut styles based on their preference. The AI tool then generates an image of their pet with the requested haircut style, helping pet owners make informed grooming decisions.
- Service Provider Dashboards: All verified service providers will have a view of their business insights and sales analytics to help them make better business decisions.

Success Criteria

How you determine that the project and deliverables have been completed successfully.

- Unit Testing
 - Entry Criteria: Individual functions or modules have been developed, and code has undergone peer review and is ready for testing.
 - Exit Criteria: 100% of unit test cases pass, no critical or major bugs, and code is at least at 80% completion.
- Integration Testing
 - Entry Criteria: Key modules (e.g., user registration/login, booking flow, service listing, AI haircut generator, calendar sync, dashboards) have passed unit testing, and modules are connected and ready for end-to-end flow testing.
 - Exit Criteria: All integration test cases are successfully executed wherein all data are synchronized and correct between modules and priority features are done.

- System Testing
 - Entry Criteria: All modules have been integrated into the staging environment and functional requirements are on freeze.
 - Exit Criteria: 95% of system test cases passed, the system works as expected and no critical bugs remain.
- User Acceptance Testing
 - Entry Criteria: System is complete, stable and ready to be tested by test users or stakeholders.
 - Exit Criteria: Test users are done with testing the system and critical UAT feedback is addressed, and the system is ready for deployment.

Project Assumptions

- If there is a potential client that does not have a fully working system.
- If there is a potential client, they will fully fund the financial requirements of the project.
- There will be one pet grooming service provider that will onboard.

Project Constraints

- Limited financial resources.
- Heavily relies on open-source and free-tier tools.
- Limited time given.
- Project aims to release its MVP by October 18, 2025 and completed by January 17, 2026.