

Project Brief

furlink

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Project Brief

PROJECT NAME	FurLink		
PROJECT MANAGER	Lalaine C. Andaya	EMAIL	lcandaya2@student.apc.edu.ph
START DATE	03/07/2026	BUDGET	₱675,332.00
END DATE	10/17/2026		
PROJECT OVERVIEW	As a startup, furlink aims to modernize the way pet grooming services are booked and managed in the Philippines. Unlike platforms such as Agoda or Airbnb—which focus on property and hotel bookings—furlink specializes in connecting dog or cat owners with pet grooming service providers through a streamlined digital platform. furlink offers a hassle-free experience for both customers and service providers. It enables grooming businesses to advertise their services while allowing pet owners to discover, schedule, and manage appointments in one place. Additionally, the platform integrates an innovative AI-powered grooming preview tool, giving users a visual reference of potential pet haircut styles before booking—bridging the gap between customer expectations and actual grooming outcomes. Designed as a local-first startup solution, furlink initially targets grooming services within select cities, with plans to expand as adoption grows.		
OBJECTIVES	1. Reduce Scheduling Conflicts: Minimize double booking by ensuring that each service provider does not experience booking incidents during the first three (3) months of the release. 2. Improve Visibility of Pet Service Providers: Improve the visibility of small to medium-sized pet service providers by giving them a dedicated platform to showcase their services and directly connect with pet owners. Onboard and verify one (1) service provider within the first three (3) months of release, and each provider receives search engine optimization (SEO) profile dashboard to improve visibility and potential customer reach. 3. Streamline the Booking Journey: Achieve 95% accuracy in understanding user requests and automate 50% of data entry for registrations and bookings. Within the first three (3) months, this will eliminate manual errors and speed up the delivery of PayMongo payment links.		

	4. Provide Business Insights for Service Providers: Enable pet service providers to track monthly sales, customer feedback, and related insights by integrating a business analytics dashboard into the platform by August 3, 2026.
SCOPE	The purpose of furlink is to innovate the way pet grooming services are booked and managed. The project meets the need for digital solutions in the local pet care market to reduce scheduling conflicts, enhance customer satisfaction, and improve service visibility for small to medium-sized pet grooming shops. Successfully deploy all planned release versions (v1.0 through v2.1) between April 2026 and August 2026, secure validation from academic advisers, and effectively facilitate bookings between pet owners and target service providers. High level risks for this project include ensuring user adoption among traditional service providers and pet owners who may be new to digital solutions and managing the technical implementation of AI features within the constraints of a student-led budget and timeline.
DELIVERABLES	The project deliverables shall include a web-based booking system that includes a calendar-based scheduling system, clear booking process, an AI booking assistant, business dashboards, and feedback channels.
SUCCESS CRITERIA	Reduce Booking Conflicts: Service providers experience no double-bookings during the first three months. Provider Onboarding: Successfully verify and onboard at least one local service provider by July 20, 2026. Visibility Boost: 100% of onboarded providers have an active, functional SEO profile dashboard. Process Automation: Automate 50% of data entry for bookings to eliminate manual errors. Request Accuracy: Achieve 95% accuracy in platform understanding of user booking requests. Payment Efficiency: Instant, error-free delivery of PayMongo links upon booking confirmation. Business Insights: Integrate a full analytics dashboard for tracking sales and feedback by August 3, 2026. UAT Approval: Complete User Acceptance Testing with all critical bugs resolved by August 31, 2026.

TARGET AUDIENCE	Dog/Cat Owners and Pet Service Providers The project includes dog or cat owners in that seeks new service options and are open to digital solutions. Another inclusion is small to medium-sized dog or cat grooming service providers that are locally based and not located in well-known areas.
--------------------	---

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026

