

Project Brief

furlink

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Project Brief

PROJECT NAME	furlink		
PROJECT MANAGER	Lalaine C. Andaya	EMAIL	lcandaya2@student.apc.edu.ph
START DATE	03/07/2026	BUDGET	₱420,374.26
END DATE	10/1/2026		
PROJECT OVERVIEW	As a startup, furlink aims to modernize the way pet grooming services are booked and managed in the Philippines. Unlike platforms such as Agoda or Airbnb—which focus on property and hotel bookings—furlink specializes in connecting dog or cat owners with pet grooming service providers through a streamlined digital platform. furlink offers a hassle-free experience for both customers and service providers. It enables grooming businesses to advertise their services while allowing pet owners to discover, schedule, and manage appointments in one place. Additionally, the platform integrates an innovative AI-powered grooming preview tool, giving users a visual reference of potential pet haircut styles before booking—bridging the gap between customer expectations and actual grooming outcomes. Designed as a local-first startup solution, furlink initially targets grooming services within select cities, with plans to expand as adoption grows.		
OBJECTIVES	The system is designed to achieve four primary goals: 1. Ability to Customize Pet Haircut: Successfully develop and deploy an AI-powered haircut preview tool, integrated into the platform, by August 2026, ensuring it achieves a minimum of 70% image rendering accuracy, accurate identification of selected haircut suitability for the pet's current hair style and condition. 2. Reduce Scheduling Conflicts: Eliminate double booking by ensuring that each service provider does not experience booking incidents during the first three (3) months of the release by integrating an AI Booking Assistant. 3. Improve Visibility of Pet Service Providers: Improved the visibility of small to medium-sized pet care service providers by giving them a dedicated platform to showcase their services and directly connect pet owners. Onboard and verify one (1) service provider within the first three (3) months of release.		

	4. Provide Business Insights for Service Providers: Enable pet care service providers to track monthly sales, customer feedback, and related insights by integrating a business analytics dashboard and AI-powered Data Analyst into the platform by August 2026.
SCOPE	The purpose of furlink is to innovate the way pet grooming services are booked and managed. The project meets the need for digital solutions in the local pet care market to reduce scheduling conflicts, enhance customer satisfaction, and improve service visibility for small to medium-sized pet grooming shops. Successfully deploy all planned release versions (v1.0 through v2.1) between April 2026 and August 2026, secure validation from academic advisers, and effectively facilitate bookings between pet owners and target service providers. High level risks for this project include ensuring user adoption among traditional service providers and pet owners who may be new to digital solutions and managing the technical implementation of AI features within the constraints of a student-led budget and timeline.
DELIVERABLES	The project deliverables shall include a web-based booking system that includes a calendar-based scheduling system, clear booking process, an AI booking assistant, business dashboards, and feedback.
SUCCESS CRITERIA	• AI Haircut Preview: The AI tool must be ready by August 2026, hitting at least 70% accuracy when showing what a pet's haircut will look like based on its current fur condition. • Zero Double-Bookings: Because of the AI Booking Assistant, no grooming shop should experience a single double-booking during the first 3 months after launch. • Service Provider Onboarding: Successfully verify, activate, and get at least 1 local grooming shop live on the app within 3 months of launching. • Active Storefronts: 100% of onboarded shops must have a working, public profile page so pet owners can find and contact them immediately. • Business Dashboard: Build a working sales and feedback tracking chart for service providers by August 2026. • AI Data Analyst: Deploy the AI Data Analyst by August 2026 so shop owners can automatically get summaries of their monthly performance.

	• Instant Payments: Ensure PayMongo payment links are generated instantly and without errors the moment a booking is confirmed. • Final App Sign-Off: Finish all user testing by August 31, 2026, with all critical bugs fixed and a user friendliness score of at least 3.5 out of 5 stars.
TARGET AUDIENCE	Dog/Cat Owners and Pet Service Providers The project includes dog or cat owners in that seeks new service options and are open to digital solutions. Another inclusion is small to medium-sized dog or cat grooming service providers that are locally based and not located in well-known areas.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026