

Stakeholder Management Strategy

furlink

Asia Pacific College
Humabon Place, Magallanes Village
Makati City, Metro Manila, 1232

April 2026

Table of Contents

Introduction.....	1
Identify Stakeholders.....	1
Key Stakeholders	2
Stakeholder Analysis	3

Introduction

The Stakeholder Management Strategy for furlink will be used to identify and classify project stakeholders; determine stakeholder power, interest, and influence; and analyze the management approach and communication methodology for project stakeholders. This will allow us to identify key influential stakeholders to solicit input for project planning and gain support as the project progresses. This will benefit the project by minimizing the likelihood of encountering competing objectives and maximizing the resources required to complete the project.

Early identification and communication with stakeholders are imperative to ensure the success of furlink by gaining support and input for the project. Some stakeholders may have interests which may be positively or negatively affected by the project. By initiating early and frequent communication and stakeholder management, we can more effectively manage and balance this interest while accomplishing all project tasks.

Identify Stakeholders

The team will conduct a multi-layer discovery methodology to identify all parties influenced by or capable of influencing furlink. This process was designed to mitigate the risk of hidden stakeholders, which could otherwise result in scope creep or deployment delays. The identification process followed three primary phases:

- **Market Research:** The team will conduct an environment scan of the pet care grooming industry to identify the primary economic actors, including service providers or the grooming salons and the consumer base or the pet owners, as well as indirect influencers such as market competitors.
- **Brainstorming:** Internal sessions are held to map out the organizational and academic landscape. This helps identifying internal stakeholders—such as the Project Manager, Full-Stack Developers and Quality Assurance—as well as institutional stakeholders like the Project Advisers from Asia Pacific College.
- **Interviews:** To move beyond theoretical identification, the team conducts targeted interviews. This step serves as a verification mechanism to confirm that the identified users' needs aligned with the project's objectives and uncover secondary stakeholders, such as marketing personnel, who are essential for the platform's long-term viability.

Stakeholder Inclusion Criteria

The team utilizes the following criteria to determine if an individual or organization should be included as a stakeholder:

1. Is the person or their organization directly or indirectly affected by furlink?
2. Does the person or their organization hold a position from which they can influence project decisions?
3. Does the person have an impact on project resources such as technical tools, personnel, or academic funding?
4. Does the person possess specialized skills or technical capabilities required by the project?
5. Does the person potentially benefit from the project or are they able to resist the transition to a digital booking system?

Any individual who meets one or more of the above criteria is formally identified as a stakeholder.

Key Stakeholders

As a follow-on to the identification process, the team will identify a sub-set of stakeholders categorized as Key Stakeholders. These individuals or groups are determined by their significant influence over project outcomes, the extent to which they are affected by the platform, or their potential resistance to the transition from manual to digital booking system.

Because these key stakeholders require the most intensive communication and active management, the Project Manager is responsible for establishing a customized engagement plan. This plan will aim to obtain feedback on their desired level of participation and involvement in project milestones, their preferred frequency and method of communication, and any specific concerns, technical requirements, or conflicting interests that may arise during the Software Development Life Cycle.

Based on this gathered feedback, the Project Manager may involve these stakeholders in specific focus groups, beta testing reviews, or academic gate reviews to ensure the project remains aligned with both user needs and academic standards. Maintaining thorough communication with this group is essential to ensure that necessary resources remain available and that all project risks are addressed early.

Stakeholder Analysis

Once all the furlink stakeholders have been identified, the team categorizes and analyzes each individual and group. The purpose of this analysis is to determine the stakeholders' level of influence, plan the management approach, and to determine the appropriate levels of communication and participation each stakeholder will have on the project.

The team first categorizes stakeholders by their specific organization. Following this categorization, the team will utilize two primary tools to quantify and visualize stakeholder impact:

- **Power/Interest Matrix:** Used to illustrate the potential impact of each stakeholder by plotting them based on their level of authority or power and their level of concern or interest for project outcomes.
- **Stakeholder Analysis Matrix:** A tabular layout used to capture specific stakeholder concerns, their required level of involvement, and the designated management strategy based on their placement in the power/interest quadrants.

Power/Interest Matrix

Key	Organization	Name	Power (1-5)	Interest (1-5)
A	Management	Lalaine Andaya	5	5
B	Development Team	Atasha Frances Gayle Doria	4	5
C	Testing	Michelle Reina Pineda	4	5
D	Development Team	Feliz Angelica Salting	3	5
E	Faculty	Mr. Gonzalo Gumogda	4	4
F	Faculty	Mr. Gil Ballesca	3	4
G	Users	Service Providers	3	3
H	Users	Pet Owners	3	3
I	External	Competitors	1	2

Stakeholder Analysis Matrix

POWER	KEEP SATISFIED • Project Adviser • Project Co-Adviser	KEY PLAYERS • Project Manager • Lead Full-Stack Developer • Quality Assurance • Full-Stack Developer
	MINIMAL EFFORT • Competitors	KEEP INFORMED • Service Provider • Pet Owner
INTEREST		

Based on the power and interest analysis and chart above, stakeholders E and F, in the upper left quadrant, must be kept satisfied by providing a high-quality documentation and regular milestone updates to ensure all academic requirements are met. On the top right quadrant are stakeholders A, B, C, and D or the key players who are involved in all levels of project planning, technical development, and marketing. With that, the roles requires the team to hold daily stand-up meetings to ensure alignments. Stakeholder I on the lower left quadrant needs to be monitored regularly for market trends, requiring minimal direct management effort. Lastly, stakeholder G and H on the lower right quadrant must be kept informed through progress updates and beta-testing opportunities to ensure the final product meets market needs.


The stakeholder analysis matrix will be used to capture stakeholder concerns, level of involvement, and management strategy based on the stakeholder analysis and power/interest matrix above. The stakeholder analysis matrix will be reviewed and updated throughout the project's duration to capture any new concerns or stakeholder management strategy efforts.

Stakeholder	Concerns	Quadrant	Management Strategy
Project Manager	Balancing administrative milestones, coordinating team schedules, managing project resource limits, and overseeing marketing outreach.	Key Player	Maintain absolute involvement in all levels of system planning and operational change management. Hold structured internal sync-up sessions to keep timelines unified.
Lead Full-Stack Developer	Technical architecture scalability, database normalization, smooth third-party API integrations, and maximizing system security.	Key Player	Actively participate in all development status sprints and milestone design reviews. Collaborate directly with the Project Manager to align codebase execution with timeline goals.
Quality Assurance	Minimizing runtime execution bugs, validating frontend field input safety, and verifying that all technical aspects match core user stories.	Key Player	Engage deeply in feature deployment reviews. Provide immediate, continuous automated error feedback loops to the development branch to resolve critical bugs early.
Full-Stack Developer	Resolving system architecture technical debt, implementing client-side page transitions, and optimizing background edge worker speeds.	Key Player	Maintain daily development contributions and active integration in all sprint planning sessions. Co-author comprehensive code.
Project Adviser	Proper adherence to the Software Development Life Cycle and meeting all Asia Pacific College academic requirements.	Keep Satisfied	Communicate project specifications and academic deliverables as required to ensure institutional satisfaction.
Project Co-Adviser	Proper adherence to the Software Development Life Cycle and meeting all Asia Pacific College academic requirements.	Keep Satisfied	Communicate project specifications and academic deliverables as required to ensure institutional satisfaction.

Service Providers	Smooth transitions from manual scheduling methods to digital interfaces, receiving timely service payouts, and the accuracy of AI data analytics reports.	Keep Informed	Provide status updates and obtain feedback by providing targeted hands-on onboarding sessions and dashboard walkthroughs.
Pet Owner	Complete data privacy of personal/pet medical records, marketplace profile visibility, and an intuitive, fast booking and checkout workflow.	Keep Informed	Maintain continuous communication regarding application safety parameters and performance features. Solicit end-user feedback through dedicated beta-testing opportunities.
Competitors	Loss of local user acquisition momentum to furlink's highly tailored, localized, and niche-specific AI-driven features.	Minimal Effort	Execute passive tracking of market landscape updates and feature trend shifts through periodic secondary research. No direct engagement required.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.
Project Sponsor Representative

Date: April 7, 2026