

Agile Team Charter

furlink

Asia Pacific College

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Agile Team Charter

Project Name	furlink
Vision	furlink's vision is to modernize and professionalize the pet grooming industry by providing a centralied digital platform that bridges the gap between pet owners and service providers.
Mission	Provide a hassle-free experience for pet owners and pet groomers through digitalized scheduling and innovative AI tools.
Primary Objectives	The system is designed to achieve four primary goals: 1. Ability to Customize Pet Haircut: Successfully develop and deploy an AI-powered haircut preview tool, integrated into the platform, by August 2026, ensuring it achieves a minimum of 70% image rendering accuracy, accurate identification of selected haircut suitability for the pet's current hair style and condition. 2. Reduce Scheduling Conflicts: Eliminate double booking by ensuring that each service provider does not experience booking incidents during the first three (3) months of the release by integrating an AI Booking Assistant. 3. Improve Visibility of Pet Service Providers: Improved the visibility of small to medium-sized pet care service providers by giving them a dedicated platform to showcase their services and directly connect pet owners. Onboard and verify one (1) service provider within the first three (3) months of release. 4. Provide Business Insights for Service Providers: Enable pet care service providers to track monthly sales, customer feedback, and related insights by integrating a business analytics dashboard and AI-powered Data Analyst into the platform by August 2026.
Success Criteria	• AI Haircut Preview: The AI tool must be ready by August 2026, hitting at least 70% accuracy when showing what a pet's haircut will look like based on its current fur condition. • Zero Double-Bookings: Because of the AI Booking Assistant, no grooming shop should experience a single double-booking during the first 3 months after launch. • Service Provider Onboarding: Successfully verify, activate, and get at least 1 local grooming shop live on the app within 3 months of launching. • Active Storefronts: 100% of onboarded shops must have a working, public profile page so pet owners can find and contact them immediately.

	• Business Dashboard: Build a working sales and feedback tracking chart for service providers by August 2026. • AI Data Analyst: Deploy the AI Data Analyst by August 2026 so shop owners can automatically get summaries of their monthly performance. • Instant Payments: Ensure PayMongo payment links are generated instantly and without errors the moment a booking is confirmed. • Final App Sign-Off: Finish all user testing by August 31, 2026, with all critical bugs fixed and a user friendliness score of at least 3.5 out of 5 stars.		
Project Team			
Name	Role	Responsibility	Email
Lalaine Andaya	Project Manager	Project coordination, stakeholder communication	lcandaya2@student.apc.edu.ph
Atasha Frances Gayle Doria	Lead Full-Stack Developer	Architectural design, frontend/backend integration	asdoria@student.apc.edu.ph
Feliz Angelica Salting	Full-Stack Developer	Manage day-to-day development activities	fpsalting@student.apc.edu.ph
Michelle Reina Pineda	QA Lead	Testing procedures, bug management	mbpineda@student.apc.edu.ph
Rules of Behavior			
Contribution • Active Engagement: Every team member must commit to communicating clearly and actively, ensuring everyone shares the necessary updates required for project progress. • Feedback Integration: Everyone must actively respond to feedback given by the team, project advisers, or the steering committee. • Active Contribution: Every team member must contribute to the charter and sprint planning to maintain a sense of ownership. • Proactive Innovation: Every team member must take the initiative to bring realistic new ideas that push the boundaries of the platform’s current capabilities.			
Transparency • All blockers must be reported during Daily Stand-ups to ensure the schedule remains on track.			
Accountability			

- **Quality and Assurance:** Every team member must provide results that exceed expectations, ensuring the work is accurate to minimize the need for re-work.
- **Active Accountability:** Team members are responsible for moving their own OpenProject work packages to Closed after the work has been tested and verified

Professionalism

- All internal and external communication must follow the standards defined in the project's Communication Plan

Team Communication

As an Agile team, we prioritize interpersonal communication over formalized documentation.

- We will conduct daily stand-up meetings via the PROJMAN group channel to discuss progress and immediate blockers.
- We will make every effort to attend all scheduled meetings in person or online, in exception for members who feel unwell/sick.
- The team will update tasks on OpenProject.
- Meeting minutes must be provided within 24 hours after the meeting.
- If a meeting is cancelled or additional meetings are required, the project team lead will send out notification as soon as possible.
- All team members are expected to be on time for all meetings.

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Date: April 7, 2026

Project Sponsor Representative

