

Quality Management Plan

furlink

Humabon Place, Magallanes Village

Makati City, Metro Manila, 1232

April 2026

Table of Contents

Introduction	3
2. Quality Management Approach	3
3. Quality Requirements/ Standards	3
4. Quality Assurance	4
5. Quality Control	4
6. Quality Control Measurements	5
Sponsor Acceptance	6

Introduction

The Quality Management Plan is an integral part of the furlink project management plan. The purpose of this plan is to describe how quality will be managed throughout the software development lifecycle (SDLC). It includes the processes for ensuring quality planning, assurance, and control are conducted so that all stakeholders understand how the platform's reliability will be maintained

- Ensure quality is planned
- Define how quality will be managed
- Define quality assurance activities
- Define quality control activities
- Define acceptable quality standards

Quality Management Approach

Quality must be planned into the furlink project to prevent unnecessary rework, coding waste, and project delays. This project utilizes an integrated approach to define software standards, measure code performance, and continuously improve the user experience.

- **Product Quality:** Focuses on the web application's deliverables, ensuring the booking system and user profiles meet customer satisfaction and security standards.
- **Process Quality:** Focuses on the development processes (e.g., Agile sprints, Git workflows) to ensure all coding activities conform to organizational standards

Key Metrics:

- **Schedule & Cost:** Adherence to project milestones and resource allocation.
- **Process Performance:** Sprint velocity and bug fix turnaround time.
- **Product Performance:** Page load speeds, database query efficiency, and mobile responsiveness.
- **Customer Satisfaction:** Results from User Acceptance Testing (UAT) with pet owners and groomers.

Quality Requirements/ Standards

Product Quality:

The furlink project team will document quality standards based on modern web development best practices.

- **Compliance Benchmark:** The product is considered compliant once we achieve ten consecutive test scenarios (e.g., successful booking, profile update, payment simulation) that result in 100% success within acceptable error margins.

Process Quality:

Process standards will be based on established SDLC frameworks.

- **Compliance Benchmark:** Process compliance is achieved once all code reviews are completed and deployment metrics fall within acceptable QA margins.

Quality Assurance

Quality assurance for furlink focuses on the iterative processes used during development. This includes measuring sprint metrics, analyzing bug reports, and continuously improving the codebase.

Process Action	Acceptable Standards	Process	Process Phase	Assessment Interval
Code Review	< 5 "Major" bugs found per module		Development	Per Feature/Sprint
API Integration	< 200ms response time from Supabase		Integration	Weekly or per run
UAT Sessions	> 90% positive "Ease of Use" rating		Testing Phase	Per UAT session

The Project Manager will schedule regular reviews to discuss audit findings and process improvement initiatives.

Quality Control

Quality control applies to the furlink product itself. It includes monitoring the results of specific quality activities to assess performance.

Product	Performance Standards	Quality Assessment Activities	Assessment Intervals
Booking Engine	100% data accuracy in Supabase	Automated Unit Testing	Per code commit

Frontend UI	100% Responsive on iOS/Android/Web	Cross-browser testing	Per produced module
Security	SSL Encryption & Secure Auth	Penetration testing	Pre-deployment

Quality Control Measurements

This will be maintained as supporting documentation for final project acceptance.

[LogiTech_Test Cases.xlsx](#)

Sponsor Acceptance

Approved by the Project Sponsor:



Manuel R. Doria Jr.

Project Sponsor Representative

Date: April 7, 2026