

← Work packages

All open

ID ↑	🔗 SUBJECT	TYPE	STATUS	ASSIGNEE	
4249	Task 08: Update the fully dressed use cas...	TASK	● New	MP	Michelle Pined
4250	Task 09: Update the test cases	TASK	● New	MP	Michelle Pined
5118	▼ 2.0 Planning Phase	PHASE	● New	-	
5621	▼ 2.1 PM Foundations Chapter 2: Plan a ...	FEATURE	● New	-	
5119	▼ 2.1.1 Plan Communication Manage...	USER STORY	● Developed	LA	Lalainne Andar
5635	2.1.1.1 Define project limitation...	TASK	● In progress	LA	Lalainne Andar
5636	2.1.1.2 Determine the communi...	TASK	● In progress	LA	Lalainne Andar
5637	2.1.1.3 Define roles	TASK	● In progress	LA	Lalainne Andar
5638	2.1.1.4 Determine communicati...	TASK	● In progress	LA	Lalainne Andar
5639	2.1.1.5 Define communication s...	TASK	● In progress	LA	Lalainne Andar
5120	▼ 2.1.2 Plan Scope Management	USER STORY	● Developed	FS	Feliz Angelica
5122	2.1.2.1 Collect Requirements	TASK	● In progress	FS	Feliz Angelica
5123	2.1.2.2 Define Scope	TASK	● In progress	FS	Feliz Angelica
5124	▼ 2.1.3 Create Work Breakdown Stru...	USER STORY	● Developed	FS	Feliz Angelica
5640	2.1.3.1 Organize work packages...	TASK	● In progress	FS	Feliz Angelica
5641	2.1.3.2 Organize work packages...	TASK	● In progress	FS	Feliz Angelica
5125	▼ 2.1.4 Plan Schedule Management	USER STORY	● Developed	FS	Feliz Angelica
5642	2.1.4.1 Provide framework for p...	TASK	● New	FS	Feliz Angelica
5643	2.1.4.2 Define how the project's...	TASK	● New	FS	Feliz Angelica
5644	2.1.4.3 Set boundary conditions	TASK	● New	FS	Feliz Angelica

5645	2.1.4.4 Scope change	TASK	 New	FS	Feliz Angelica
5126	▼ 2.1.5 Plan Quality Management	USER STORY	 New	MP	Michelle Pined
5646	2.1.5.1 Define approach to qual...	TASK	 New	MP	Michelle Pined
5647	2.1.5.2 Identify quality requirem...	TASK	 New	MP	Michelle Pined
5648	2.1.5.3 Define the process for a...	TASK	 New	MP	Michelle Pined
5649	2.1.5.4 Define the process for m...	TASK	 New	MP	Michelle Pined
5127	▼ 2.1.6 Plan Cost Management	USER STORY	 Developed	LA	Lalainne Andar
5128	2.1.6.1 Estimate Costs	TASK	 In progress	LA	Lalainne Andar
5129	2.1.6.2 Determine Budgets	TASK	 In progress	LA	Lalainne Andar
5130	▼ 2.1.7 Plan Human Resource	USER STORY	 New	MP	Michelle Pined
5650	2.1.7.1 Define roles and respon...	TASK	 New	MP	Michelle Pined
5651	2.1.7.2 Provide display of projec...	TASK	 New	MP	Michelle Pined
5652	2.1.7.3 Note when and how HR ...	TASK	 New	MP	Michelle Pined
5663	▼ 2.2 Agile and Project Documents	FEATURE	 New	-	
5132	6.1 Create Agile Team Charter	USER STORY	 Developed	LA	Lalainne Andar
5133	6.2 Create Agile Team Values	USER STORY	 New	MP	Michelle Pined
5135	7.1 Create System Design Docume...	USER STORY	 Developed	AD	Atasha France
5333	▼ 3.0 Executing Phase	PHASE	 New	-	
5334	3.5 Design Thinking Stage 4: Prototype	TASK	 New	-	
5335	3.6 Design Thinking Stage 5: Test	TASK	 New	-	
5336	▼ 3.1 EPIC 01: Manage User Accounts	EPIC	 New	-	
5337	▼ 3.1.1 User Story 01: User Account R...	USER STORY	 New	-	
5338	▼ 3.1.1.1 Feature 01: Account Reg...	FEATURE	 New	-	
4180	3.1.1.1.5 Create T&C Page a...	TASK	 New	FS	Feliz Angelica
5346	▼ 3.1.3 User Story 03: Account Modif...	USER STORY	 New	-	

4179		3.1.3.2 Develop Reusable Pet Pr...	FEATURE	 On hold	AD	Atasha France
5383	▼	3.2 EPIC 02: Manage Pet Grooming Bo...	EPIC	 New	-	
5384	▼	3.2.1 User Story 01: Request Booki...	USER STORY	 New	-	
5385	▼	3.2.1.1 Feature 01: Booking Req...	FEATURE	 New	-	
4177		3.2.1.1.5 Implement Duplicat...	TASK	 In progress	LA	Lalainne And
4178		3.2.1.1.6 Fix Duplicate/Doubl...	TASK	 On hold	AD	Atasha France
4181		3.2.1.1.11 Refine Pet Form V...	TASK	 New	FS	Feliz Angelica
4252		3.2.1.1.7 Implement Automa...	TASK	 On hold	LA	Lalainne And
4254		3.2.1.1.8 Waiver checkbox in...	TASK	 New	FS	Feliz Angelica
4258		3.2.1.1.9 Separate field for g...	TASK	 On hold	AD	Atasha France
4259		3.2.1.1.10 Restrict Manual E...	TASK	 On hold	AD	Atasha France
5399	▼	3.2.4 User Story 04: Submit Feedba...	USER STORY	 New	-	
4257		3.2.4.2 AI for pet owner review ...	FEATURE	 On hold	-	
5400	▼	3.2.4.1 Feature 01: Rating and R...	FEATURE	 New	-	
4256		3.2.4.1.2 User prompt for rat...	TASK	 On hold	-	
5411	▼	3.3 EPIC 03: Manage Service Provider ...	EPIC	 New	-	
5412	▼	3.3.1 User Story 01: Create Listing (...)	USER STORY	 New	-	
5413	▼	3.3.1.1 Feature 01: Provider On...	FEATURE	 New	-	
4253		Implement VAT Calculation ...	TASK	 On hold	-	
5423	▼	3.3.4 User Story 04: Payment Verifi...	USER STORY	 New	-	
5424	▼	3.3.4.1 Feature 01: Payment Ap...	FEATURE	 Closed	-	
4251		3.3.4.1.1 Integrate PayMong...	SUMMARY TASK	 On hold	AD	Atasha France
5427	▼	3.4 EPIC 04: Platform Administration ...	EPIC	 Closed	-	
5428	▼	3.4.1 User Story 01: Dashboard Re...	USER STORY	 Closed	-	

5429	▼ 3.4.1.1 Feature 01: Analytics Da...	FEATURE	● New	-	
4260	3.4.1.1.5 Fix Supabase RLS S...	TASK	● New	FS	Feliz Angelica
4261	3.4.1.1. 6 Update admin das...	TASK	● In progress	LA	Lalainne Anda
5354	AY 2026-2026 T3 SPRINT 2	PHASE	● New	-	
5355	75% Completion for SPRINT 2 Backlogs	PHASE	● New	-	
5484	▼ 4.0 Monitoring and Controlling	PHASE	● New	-	
5131	6.0 Agile	SUMMARY TASK	● New	-	
5134	7.0 Project Documents	SUMMARY TASK	● New	-	
5485	▼ 5.0 Closing Phase	PHASE	● New	-	
5486	▼ 5.1 Completing all tasks	SUMMARY TASK	● New	-	
5487	5.1.1 User Acceptance Test Comple...	TASK	● New	-	
5488	5.2 Obtaining final approvals	SUMMARY TASK	● New	-	
5489	5.3 Archiving project documentation	SUMMARY TASK	● New	-	
5490	5.4 Conducting a final review	SUMMARY TASK	● New	-	
5498	▼ 1.0 Initiation Phase	PHASE	● New	-	
5500	▼ 1.1 PM Foundations Chapter 1: Initiat...	FEATURE	● New	-	
5503	▼ 1.2.1 Create Project Charter	USER STORY	● Developed	FS	Feliz Angelica
5623	1.2.1.1 State the scope	TASK	● In progress	FS	Feliz Angelica
5624	1.2.1.2 Provide summary milest...	TASK	● In progress	FS	Feliz Angelica
5504	▼ 1.2.2 Create Business Case	USER STORY	● Developed	FS	Feliz Angelica
5625	1.2.2.1 Provide justification for t...	TASK	● In progress	FS	Feliz Angelica
5626	1.2.2.2 Described the organizati...	TASK	● In progress	FS	Feliz Angelica
5505	▼ 1.2.3 Create Project Brief	USER STORY	● New	MP	Michelle Pined
5627	1.2.3.1 Provided the high-level ...	TASK	● New	MP	Michelle Pined
5506	▼ 1.2.4 Create Stakeholder Managem...	USER STORY	● Developed	AD	Atasha France

5628	1.2.4.1 Identify Stakeholders	TASK	 In progress	AD	Atasha France
5629	1.2.4.2 Create a stakeholder an...	TASK	 In progress	AD	Atasha France
5507	▼ 1.2.5 Create Stakeholder Analysis	USER STORY	 Developed	AD	Atasha France
5630	1.2.5.1 Detailed view of the stak...	TASK	 In progress	AD	Atasha France
5508	▼ 1.2.6 Create Statement of Work	USER STORY	 Developed	LA	Lalainne And
5631	1.2.6.1 Provide the scope of wo...	TASK	 In progress	LA	Lalainne And
5632	1.2.6.2 Define time period of th...	TASK	 In progress	LA	Lalainne And
5633	1.2.6.3 Describe the actual tasks...	TASK	 In progress	LA	Lalainne And
5634	1.2.6.4 Define acceptance criteria	TASK	 In progress	LA	Lalainne And